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BACKGROUND AND PURPOSE 
 

The purpose of this Performance Work Statement (PWS) is to describe the tasks necessary to complete 
the remedial action for lead-contaminated residential properties within Operable Unit (OU) 1 at the 
Southwest Jefferson County Mining (SWJC) Superfund Site (Site). All actions shall be conducted 
consistent with the Environmental Protection Agency, Region 7 Record of Decision (ROD) documents for 
these Sites, relevant EPA policies (including but not limited to the EPA Office of Solid Waste and 
Emergency Response [OSWER] 9285.7-50; Superfund Lead-Contaminated Residential Sites Handbook1, 
August 2003 [Handbook]), and this PWS. Definitions of key terms used in the PWS are included in 
Enclosure A: Key Terms. The ROD for OU1 was signed on September 12, 2012 and can be found at the 
link below: 
 
https://archive.epa.gov/region07/cleanup/npl-archive/web/pdf/sjcms_ou1_rod.pdf 

 

The Remedial Action (RA) is being conducted pursuant to the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA), as amended by the Superfund Amendments and 
Reauthorization Act (SARA), and National Contingency Plan (NCP) requirements. The Contractor shall 
furnish all necessary services to meet the performance standards and successfully accomplish the 
requirements of this PWS, including labor, materials, equipment, site management, office support and 
incidental items. 

 

SCOPE OF WORK 

The EPA estimates 600 properties may be eligible and available for remediation during this current action. 
The objective of this contract is to reduce the human health risk of exposure to lead by removing lead-
contaminated material from assigned properties. The OU1 ROD selected remedy for the Site includes the 
excavation and relocation of lead-contaminated materials (mine waste, soil, gravel, crushed rock, 
vegetation, ground cover, etc.) from properties provided and restoration of said properties. Any residential 
property with one or more non-drip zone area with surface soil concentration equal to or greater than 400 
parts per million (ppm, also expressed as milligrams per kilogram or mg/kg) for lead is eligible for the 
remedial action. Once a property is identified for remediation, up to 12 inches of soil must be removed 
from all areas that have lead concentrations at 400 ppm or greater, drip zone included. If the residual 
concentration of lead is greater than or equal to 1,200 ppm at 12 inches below ground surface (BGS), an 
approved warning barrier shall be placed in the excavation prior to backfilling. The warning barrier must 
be durable, highly visible, permeable and non-erodible material. Please note that the remediation 
contractor shall not be responsible for sampling the excavated properties. The EPA will perform sampling 
and analytical procedures to make these excavation decisions and will follow the EPA and the Site 
Uniform Federal Policy for Quality Assurance Project Plan (UFP-QAPP), Quality Assurance Surveillance 
Plan (QASP), related guidance, and relevant SOPs. The property shall then be restored to pre-excavation 
conditions with backfill materials that contain less than 100 ppm lead (while also meeting the additional 
backfill requirements in Task 12). Satisfactory completion of the above will result in achieving the 
performance goal of obtaining individual property closeouts with the property owners and the EPA. See 
Enclosure B: List of Properties Subject to Remediation for a complete list of properties currently eligible 
for remediation. Note: the EPA cannot guarantee access to these properties and may add, remove or 
reprioritize properties for any reason at any time. 

 
For the soil repository (repository) management tasks, the performance goal is to maintain and manage the 

                                                      
1 https://semspub.epa.gov/work/HQ/175343.pdf 



PWS - Southwest Jefferson County Mining Site May 2019 
 

6 
 

repository in a manner which stabilizes the waste, minimizes future settlement and covers the existing mine 
waste piles while maximizing slope stability and minimizing erosion. The Contractor shall prevent the 
release of contamination via surface water, sediments, seeps, vehicle track out or airborne dust. In addition, 
the Contractor shall control access, inspect, maintain and repair access roads leading to and within the 
repository to address wear and tear due to haul truck traffic and, within the repository, degradation by 
weather. 

 

PROJECT MANAGEMENT 

The Contractor shall adhere to the following when developing their Project Management Plan (PMP), 
schedule and methods for conducting remedial activities. Enclosure D: Significant Project Deliverable 
Dates and Milestones provides a table of significant project deliverable dates and milestones. 

 

3.1 Execution of Work 

 Fieldwork shall be confined to the following times: 
7:00 am – 6:00 pm, Monday – Saturday, except national holidays 

 Excavation of materials at properties shall be conducted from March 1 through November 25. Backfill shall be 
completed within 21 calendar days after excavation start and all backfill shall be completed no later than 
December 15. Other field work may be allowed from December 16 through February 28, as weather and 
conditions allow. This includes the following activities: 
o Seed/sod may be applied, and any repairs or punch list items may be conducted and may be 

required, at properties as weather and conditions allow. 
o Operation, maintenance, and repair of the repository may be performed and may be required 

throughout the year, as weather and conditions allow. 
 The Contractor shall obtain written approval from the Contracting Officer (CO) to modify the stated 

work schedule due to adverse weather/site conditions when applicable or to conduct fieldwork on a 
Sunday or national holiday. 

 The Contractor shall document any work stoppage/delays due to adverse weather conditions and 
include documentation and/or supporting rationale for the delay in the Daily/Monthly Report. 

 The Contractor shall conduct activities in a manner that minimizes adverse impacts to the 
property owners and the general community and promotes good public relations. 

 The Contractor shall honor local customs and practices such as local fairs, funerals, weddings, parades, 
processions, etc., and schedule work around them to minimize interference with these local events. 

 The Contractor shall inspect and maintain documentation on haul trucks at the beginning of each work 
day for safety issues and any signs of lead-bearing material on/in the bed, undercarriage, tires, etc. 

 All equipment used for hauling contaminated material shall be thoroughly decontaminated prior to 
being de-mobilized from the Site, moved to a clean process (backfill, grading and restoration) within 
the Site or released from service. This includes but is not limited to any local subcontract hauling 
service that may perform odd jobs after work hours and on holidays or weekends. Decontamination 
procedures shall be documented (protocol followed, photographs of equipment, date decontaminated, 
personnel involved, vehicle identification numbers, make/model etc.). 

 The Contractor shall ensure that none of its subcontractors, vendors, or employees are potential 
responsible parties (PRP) at this Site and that their use or employment at this site poses no conflict of 
interest. 

 The Contractor shall maintain current contact information, credentials, certifications, etc. accessible to 
the Contracting Officer Representative (COR) or EPA Representative for each crew. 

 The Contractor shall notify the CO and the COR and/or other pertinent regulatory authority in writing 
within 24 hours of non-compliance with any federal, state and local laws and regulations as they 
pertain to this contract. 
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 The Contractor and the EPA shall conduct monthly project meetings on the first Tuesday of every 
month from the start of remedial activities. Attendance at these meetings shall consist of, at a 
minimum, the EPA COR(s) and/or EPA Representatives and the Contractor’s project manager 
and site superintendent. Other personnel may attend these meetings as needed. Meetings shall be 
conducted at the Contractor’s field office, and the Contractor shall provide teleconference 
capabilities should required attendees not be available to meet in-person. Meetings shall address 
site progress, issues encountered and future planning. The CO/COR reserves the right to forego 
monthly project meetings for any reason. The Monthly Report described below shall be provided 
to the EPA, via email, by close of business the Monday prior to these meetings. Property folders 
that have been completed in the previous month shall be submitted at the monthly meeting or at a 
mutually agreeable time should the monthly meeting be cancelled. Site walk schedules, meetings 
with property owners, etc. shall be scheduled around these monthly meetings to ensure key 
personnel are available. 

 

3.2 Quality Assurance and Control 

The Contractor shall provide qualified key personnel to conduct inspection of materials, equipment, 
construction activities and to confirm work on properties is completed in accordance with this PWS. The 
Contractor shall ensure that key personnel are familiar with and have access to the specific requirements 
of the contract and of this PWS. 

 

3.3 Health and Safety Program 

The Contractor shall be responsible for initiating, maintaining, and supervising health and safety 
precautions and programs in connection with this PWS. The Contractor shall develop a Health and Safety 
Plan (HASP) that ensures compliance with all applicable health and safety laws, regulations, and other 
requirements, including, but not limited to, Occupational Safety and Health Administration (OSHA) 
federal and equivalent OSHA state regulations, city and county ordinances and codes, uniform fire codes 
and federal and state Department of Transportation (DOT) regulations. Compliance with these 
regulations is required for all personnel working under the contract, including all subcontractors. 

 
The Contractor shall establish all reasonable safeguards for safety and protection, including posting 
warning signs and other notices, of potential hazards for the property owners, residents and other users of 
adjacent properties. The Contractor shall advise residents to stay away from excavated areas to the extent 
possible. The Contractor shall maintain a safe environment for workers, residents and the general public 
at all job locations. 

 
If an allegation of non-compliance with the HASP is made against the Contractor in connection with the 
performance of work, the Contractor shall notify the EPA CO and the EPA COR in writing within 24 
hours of the allegation. Documentation in the form of photographs, field notes, etc. is required to 
determine credibility of the allegation.  
 
The Contractor shall be responsible for coordinating the dissemination and exchange of Safety Data 
Sheets and other hazard communication information required to be made available to all employees at 
the Sites in accordance with requirements of federal, state and local ordinances, laws or regulations. 
The CO has the right to require the Contractor to remove or bar any employee or subcontractor for 
failure to comply with Site health and safety requirements. 
 
The CO has the authority to suspend work, at the Contractor’s expense, if the COR determines that 
unsafe practices are being conducted at any time. 
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The COR has the authority to stop any unsafe activity being performed on site that is a violation of the 
approved HASP at no cost to the EPA. 
 
If a Contractor’s fuel storage area is located within the Site, secondary containment around fuel storage 
areas is required even if fuel tanks do not have the minimum storage capacity necessary to trigger Spill 
Prevention, Control and Countermeasure (SPCC) regulation requirements. 
 

SCHEDULE/MILESTONES 

4.1 Schedule of Residential Cleanup 
The Contractor shall propose a schedule for property cleanups associated with this contract for EPA 
approval in the PMP. As part of the PMP, the Contractor shall submit a General Schedule which shall 
include a timeline and projected number of properties to be completed each month for the duration of the 
project. In addition, the Contractor shall ensure that the PMP is regularly updated and that the Monthly 
report includes the anticipated schedule for conducting both the current and the next month’s operations. 
The detailed plan shall include a list of upcoming yards to be opened, excavated and restored (those in 
which final grade has been achieved, seeded, etc. – see Section 6 Deliverables for details) as well as 
properties that have been closed out. Additionally, the Contractor shall provide daily reports with details 
of the planned activities for that day along with accomplishments from the previous day. All timelines, 
schedules and plans shall be posted in an area accessible to the EPA COR.  
 
Site walks shall be scheduled to be conducted Tuesday through Thursday, between the hours of 9 AM 
and 6 PM with advance written notice provided to the EPA COR at least two work-days in advance of 
the requested date for the site walk(s). If a property owner is unavailable between 9 AM and 6 PM 
Tuesday through Thursday, the contractor shall notify the EPA COR in writing to determine a mutually 
agreeable alternate site walk date and time. 

 
The Contractor shall generally prioritize the residential cleanups based on the following system: 
 

1. The presence of children less than 72 months of age 
2. Properties with higher lead concentrations, followed by 
3. Properties grouped in the same geographic area to minimize frequency of disturbance. 
4. EPA redefined priority  

 
Circumstances may arise in which the EPA is made aware of unique properties that should be remediated 
in an expedited fashion. If a property that does not require remediation (e.g., lead concentration in 
surface soil is <400 ppm) has been placed on the list or the property access agreement is no longer valid, 
the Contractor shall notify the EPA COR in writing, shall not remediate the property and shall record the 
facts in the Daily/Monthly Report. The EPA reserves the right to add properties to, remove 
properties from, and/or re-prioritize the property list (Enclosure B: List of Properties Subject to 
Remediation) for any reason. The Contractor is responsible for obtaining access to remediate at all 
properties assigned prior to initiating any site work. Generally, the Contractor will be assigned groups of 
approximately 50 properties.  
 

4.2 EPA Furnished Resources 

The EPA will provide the following resources to the Contractor: 
 

 Applicable property records, reports, data and information in the available existing Site files (e.g., 



PWS - Southwest Jefferson County Mining Site May 2019 
 

9 
 

property sketches) 
 Pre-excavation sample results and post-excavation confirmation sample results 
 Access to the EPA policy and guidance documents 

 
4.3 On-site Personnel 

All on-site personnel are required to complete 40-hour OSHA Hazardous Waste Operations and 
Emergency Response (HAZWOPER) training, OSHA 10-hour Construction Outreach Training and be 
current with the HAZWOPER 8-hour annual refresher prior to reporting for work on-site. Training 
certificates/documentation and all other required documents for on- site personnel shall be maintained 
on-site for EPA review at any time. Copies of all certificates demonstrating training and certifications 
that key personnel are complete and current shall be furnished to the EPA COR within 30 calendar days 
of contract award or within 30 calendar days of a new hire but before reporting for work on-site. 
 

PERFORMANCE CRITERIA AND REQUIREMENTS 

5.1 Tasks 
For this contract, remediation of residential properties involves three distinct phases: 1) pre-excavation 
activities, 2) excavation activities, and 3) post-excavation activities. Each of these phases has various 
requirements that are described in the following subsections. There may be multiple milestones and/or 
deliverables for each performance objective (see Section 6 for a list of deliverables and Enclosure D: 
Significant Project Deliverable Dates and Milestones). Final decision authority regarding milestones and 
acceptable deliverable completions resides with the EPA COR and CO. The EPA has the authority to 
request any Contractor project documentation for review at any time, up to and including during final 
contract closeout. 

5.2 Pre-Excavation Activities 
 

5.2.1 Task 1 – Plans 
Prior to the issuance of the Notice to Proceed, the Contractor shall complete and obtain the EPA’s 
acceptance of the following plans (see Section 6): PMP, Quality Management Plan (QMP), UFP-QAPP, 
HASP, SWPPP, Truck List and Borrow Area Excavation and Restoration Plan (BAERP).  

 
5.2.2 Task 2 – Local Office 
The Contractor shall maintain workspace (local office) within the city limits of the City of Hillsboro, 
Missouri for the duration of the contract, beginning at the onset of pre-excavation activities. The work- 
space shall include a reception area, high-speed internet access, have parking that can accommodate up 
to five vehicles at one time and be publicly accessible. The workspace shall include sufficient room for 
planning and meeting with local citizens and EPA personnel, separate from the Contractor’s work area. 
In addition, it shall include bathroom facilities that are compliant with local and state regulations. 

 
5.2.3 Task 3 – Road Agreements 
The Contractor shall establish a formal, written agreement with all relevant governing bodies, 
municipalities and/or communities regarding truck traffic prior to commencing work at a property as 
described in Section 6 Deliverables. 

 
5.2.4 Task 4 – Properties, Site Sketches and Access Agreements 
A map outlining the area of the properties requiring remediation is included as Enclosure C: Site 
Location Map. The EPA will provide a web address (or other available format) to download site sketches 
which provide graphical depiction of the residential properties, analytical data, and the footprints of 
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permanent structures. The residential properties subject to this PWS require remediation of areas 
exceeding 400 ppm lead as shown in the property sketch. Some sketches are not to scale, may not clearly 
indicate the areas qualifying for remediation and may require updating if the pre-excavation site walk 
reveals changes to the property. If a site sketch does not accurately identify the property or the 
contaminated portions, the Contractor shall immediately notify the EPA COR to have the sketch 
corrected or clarified prior to the commencement of excavation activities. 

 
The EPA may have obtained a signed access agreement for the property prior to commencement of 
excavation activities. However, if an access agreement for remediation has not been signed or ownership 
has changed, it is the responsibility of the Contractor to attempt to acquire a signed access agreement. If 
after mailing, calling, and conducting three in-person attempts, the Contractor is unsuccessful in 
acquiring a signed access agreement, the Contractor shall provide a detailed record of the attempts to the 
EPA, and the EPA will determine whether to provide another property as a replacement. In cases where a 
legal property purchase contract is in place on a property, the Contractor shall notify the EPA and the 
Contractor shall obtain access from both the current owner and the prospective buyer. 

 
The Contractor shall document in writing any/all agreements made with property owners within the scope 
of this PWS (see Section 5.3.1 and 5.4.2). The agreements shall be included in the property folder and 
described in the Daily/Monthly Reports. The agreement shall be signed by both the property owner and a 
Contractor representative and clearly state all agreements reached. For example, these agreements may 
include areas to be left undisturbed or areas requiring specific restoration actions. The Contractor shall 
also fulfill the conditions stated in the agreements. If a property owner insists that areas containing 
contamination not be remediated (e.g., flower beds, landscaping, etc.) the Contractor shall: 1) notify the 
EPA COR of the proposed change; 2) illustrate such areas on a second site sketch; 3) include the signed 
(property owner) agreement form with an explanation why the area was not remediated, and 4) place the 
documentation in the on-site records (property folder). The Contractor shall provide the EPA a copy of all 
such site sketches in the property folder. Occasionally, the EPA may enter into agreements with property 
owners regarding the property remediation. If such a written agreement exists, it will be provided to the 
Contractor prior to beginning excavation at the relevant property. The Contractor shall not establish any 
documentation or agreement with a property owner that exempts the Contractor from his/her obligation to 
complete remediation or restoration of the property or deliverables stated in this PWS. All agreements 
made with property owners shall be provided to the EPA once the agreement is signed and shall be 
included in the property folder. Please note that agreements made with property owners shall not obligate 
the EPA to increase the contract price and/or shall not constitute an improvement/enhancement to the 
property.  

 
When conducting the work defined by this PWS, the Contractor shall communicate to the residential 
property owners the following general principles: 
 
1. The goal of the remedial action is to remove lead-contaminated material that poses a risk to 

human health, not to enhance or improve the property; and  
2. Decisions made on property-specific items (e.g., to remove a tree or dig around it) are based on 

the best interest of the EPA and the health of the community. 
 
5.2.5 Task 5 – Pre-Excavation Site Walks 
The Contractor shall schedule the pre-excavation site walks at properties with the property owner or a 
property owner representative, previously designated by the property owner, prior to initiating 
excavation. The Contractor shall use the form provided in Enclosure E: Example Property Pre-
Excavation Inspection Checklist (or another form approved by the EPA) to document pre-excavation 
conditions at each residential yard.  The Pre-Excavation site-walk shall involve the following 
activities: 
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 Coordinating the date/time of site walk(s) meeting(s) with the availability of the EPA 

personnel, property owners and, as necessary, the EPA Technical Support (ETS), 
 Scheduling site walks one to two weeks prior to initiation of excavation activities at each property, 
 Keeping a list of scheduled pre-excavation site walks and notifying the EPA at least two work-

days in advance of changes to the property site walk(s) scheduled, and 
 Scheduling pre-excavation site walks Tuesdays through Thursdays between the hours of 9 AM and 6 PM. 

 
The Contractor shall ensure that site walks are not scheduled more than two weeks in advance of the 
estimated date of mobilization to the property, so that information generated during the site walk is 
not lost or outdated. 

 
If a site walk cannot be scheduled Tuesday through Thursday between the times specified above, the 
Contractor shall notify the EPA COR and request approval to conduct the site walk outside those days 
and times for a day and time when the homeowner or a designated property owner representative is 
available. Site walks scheduled outside the specified day/time window may be conducted solely by the 
contractor and the property owner without an accompanying EPA representative, if prior approval is 
granted by the EPA COR. 

 
The purpose of the pre-excavation site walk is to discuss the proposed excavation activities, identify areas 
of concern and ensure the site sketch is legible and accurate. The Contractor shall use the site sketch as a 
guide in determining which areas of the property shall be excavated. The EPA reserves the right to 
modify the area of excavation based on changes in site conditions and/or any new information 
received during the site walk. During the pre-excavation site walk, the Contractor shall discuss 
entrances/exits onto the property with the EPA and property owner. If entrances/exits require access to 
adjacent properties, the Contractor shall obtain approval from the EPA COR and a signed property access 
agreement for the adjacent property granting access to or through the property from every affected 
property owner, including city and county municipalities.  
 
The Contractor shall take photographs and video, which display the date the visual support was taken, of 
the pre-excavation state of the property and all locations from the street (alleys, crossing sidewalks, etc.) 
used to access the property. If there is ever disagreement as to the pre-excavation condition of the 
property and the photographic and/or video evidence is insufficient to make a determination of fault, the 
Contractor shall be responsible for addressing the complaint and making the necessary repairs at no cost 
to the EPA. Photographs and video shall be of sufficient quality and resolution to capture the necessary 
detail of the property condition. Blurry, out of focus and over/under exposed images will not be accepted 
and shall result in the Contractor assuming responsibility for damages. The Contractor shall maintain all 
photographic and video evidence on-site and available to the EPA and property owner for viewing upon 
request.  

 
Generally, the property owner is responsible for removing personal items from the area to be remediated. 
The Contractor shall explain to the property owner what items need to be moved from excavation/access 
zones during the pre-excavation site walk. In cases where personal items remain on the property that 
would interfere with the excavation, the Contractor shall temporarily relocate (with the property owners’ 
written permission) the personal items (e.g., stacked wood, swing sets, lawn items, items the property 
owner is unable to move, etc.) in order to complete the work unless otherwise informed by the EPA. As 
required for excavation and approved in writing by the property owner, the Contractor shall clear and 
dispose of, or relocate, limited amounts of bushes, shrubs, and small trees within the area of excavation. 
Disposal of these materials shall be at an approved county or municipal waste facility, NOT at the EPA 
designated contaminated soil repository unless prior approval has been granted by the EPA COR. Lead 
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contaminated areas accessible to children such as under decks, porches, patios and inside garages or 
outbuildings shall require excavation. However, permanent structures (houses, pools, patios, decks, 
sheds, etc.) shall not be removed. Sidewalks and driveways may require excavation; however, prior 
written approval from the EPA COR and the property owner is required on a case-by-case basis. 
Removal of large trees or large tree stumps or concrete pads is generally not necessary.  

 
5.2.6 Task 6 – Identify Utilities, On-site Sewage Systems and Other Buried Structures 
The Contractor shall be responsible for contacting Missouri One Call (Dig- Rite) at 1-800-344-7483 or 
811 or https://www.mo1call.com/ to locate and mark all utilities prior to beginning excavation activities. 

 
The Contractor shall perform its due diligence to interview property owners, contact utility workers and 
formally document and locate utilities and buried structures that are not located by Dig-Rite. This 
includes interviewing homeowners during the pre-excavation site walk and conducting a thorough site 
inspection, including but not limited to locating gas lines, electric lines, irrigation systems, on-site 
sewage systems and subsurface drainage systems that are part of the property and are not documented 
by the utility line locator system. The Contractor shall contact the EPA in advance when encountering 
an area where standard excavation could cause harm, such as around septic tanks or near utilities (fiber 
optic lines, gas and water mains, sewers, etc.). In such cases, limited or no excavation may be 
authorized by the EPA. Areas not excavated due to utilities or where any contamination exceeding the 
cleanup criteria is left in place shall be documented by the Contractor on the As Built Site Sketch, 
photographed and kept in the property folder with an “Areas Not Addressed Summary” describing 
portions of the property and circumstances where soils exceeding cleanup criteria were not remediated 
due to existing barriers. The Contractor shall repair or replace, in accordance with local, county, and 
state regulations, any utility, regulated systems or structures damaged during these activities.  
 
On-Site Wastewater Treatment Systems (OWTS): Jefferson County requires specific tasks and 
activities to successfully remediate lead contaminated residential yard soils in areas with an OWTS. 
The following steps outline the work that shall be required in OWTS areas to allow remediation of the 
drain field and/or reinstall the OWTS to its original state. Background information on OWTS can be 
found at: https://www.epa.gov/sites/production/files/2015-
06/documents/2004_07_07_septics_septic_2002_osdm_all.pdf.  
 
The Contractor shall communicate information about the OWTS and the remediation process to the 
property owner, the Jefferson County Code Enforcement Division, the EPA and relevant Contractor 
employees/subcontractors. The Contractor shall invoice for authorized OWTS work under the 
Landscaping CLIN in accordance with the steps below. 
 
Step 1 – Identify On-Site Septic Systems: During the Pre-Excavation Site-Walk, the Contractor shall 
determine if an OWTS is located on the property to be remediated and note the location, type of OWTS 
(conventional or alternative) and condition of the OWTS, if known. Once an OWTS is identified, Step 
2 below is required. 
 
Conventional, gravity fed lateral line, OWTS’s that are determined to be functioning and compliant 
with current code only require excavation to within six inches of the lateral line. This soil buffer shall 
allow the majority of the lead contaminated soils to be removed without compromising or damaging the 
lateral lines. It is the Contractor’s responsibility to locate components of the conventional OWTS, 
which may require hand digging to determine depth and location and ensure that excavation does not 
damage the system. The Contractor shall be responsible for any damages caused to an OWTS. At 
no point should a conventional OWTS be completely exposed during excavation. 

 
Alternative OWTS’s, which includes components differing from conventional systems, that are 
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determined to be functioning and compliant with current code require special handling and coordination 
with all parties. Often, these systems use shallow, fragile pressure/drip distribution pipes fed by pumps. 
These components do not allow for equipment traveling over or excavation around them without 
damage, so the piping is often recommended to be removed during excavation, as described in Step 3 
below. 
 
The Contractor shall document all information in the site-walk checklist and include notes for the 
remediation work crew to reference. The Contractor shall take photos/videos of the existing OWTS as 
part of the pre-excavation documentation. Additional photos/videos shall also be required when 
excavation is complete to document the condition of the OWTS before the area is backfilled. In the 
event the OWTS is determined to be outside the work area, the Contractor shall document this and 
notify the work crews to avoid the OWTS area without exception. 
 
Step 2 – Notification to and Compliance with Jefferson County Code Enforcement:  
 
All OWTS shall be inspected prior to excavation to determine if they are in good working condition. 
Before undertaking any work at the property, the Contractor shall contact the Jefferson County Code 
Enforcement Division (https://www.jeffcomo.org/LandUse.aspx?nodeID=LandUse)  at 636-797-5310 
regarding OWTS questions and to provide notification that earthwork will be occurring that will impact 
an OWTS. This includes excavation within or equipment traveling over an OWTS, including supply 
and lateral lines. The Contractor shall request a copy of the existing permit on file with the county and 
have the county complete an inspection of the existing OWTS.  
 
If pre-existing issues are identified during inspection, e.g. if it is determined that the OWTS is failing 
and/or will require upgrades to meet county codes (i.e. conventional OWTS needs to be upgraded to an 
alternative OWTS), the Contractor shall notify EPA and inform the property owner that remediation is 
not possible until the OWTS is brought up to code by the property owner.  The property owner is 
responsible for making repairs and the Contractor shall not excavate the property until the repairs are 
completed.  
 
Should the property owner be unable/unwilling to complete the repairs/upgrades, the Contractor shall 
notify the CO and COR in writing and request an evaluation of alternatives for the property. Depending 
on the specific conditions at the property, it may be possible to complete a partial remediation which 
excludes the OWTS (including supply and lateral lines) with written homeowner consent. The 
homeowner would be required to disclose that lead contaminated soils were left behind in the area of 
the OWTS. In this circumstance, the Contractor shall avoid the OWTS area (including supply and 
lateral lines) without exception. This includes prohibiting any vehicle travel over the OWTS. Should 
the homeowner also refuse the option for partial remediation, the Contractor shall document the refusal 
in writing, and request a replacement property. 
 
As required by County Code https://www.ecode360.com/27891552, the Contractor shall retain the 
services of a registered licensed contractor to perform any work on an OWTS. The Contractor shall use 
a registered contractor licensed with the county: 
https://www.jeffcomo.org/BuildingOtherResources.aspx?nodeID=BuildingDivision . 
 
Step 3 – Excavation and Disposal: The Contractor shall excavate the contaminated areas as described 
in the PWS; however, disposal of the old alternative OWTS lateral lines shall be handled separately 
from disposal of lead contaminated soils. Alternative OWTS lateral lines shall be disposed of in 
accordance with local, state and federal regulations for solid waste of this type. Lead contaminated yard 
soils shall be disposed of at the approved soil repository for the site. Conventional lateral line OWTS’s 
do not require removal, as described in Step 1 above. Under no circumstance shall any sewage, septic 
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OWTS materials or other solid waste be disposed of at the soil repository. The Contractor shall be 
responsible for the appropriate handling and disposal of waste generated during this work in accordance 
with local, state and federal regulations. 
 
If pre-existing issues with the OTWS are identified during excavation, the Contractor shall immediately 
report the issues in writing to the CO and COR for review.  The Contractor shall demonstrate, within 24 
hours of discovery, that their activities were not the cause of the issue. Upon review and confirmation 
that the issue was not caused by the Contractor, the EPA will allow invoicing of the repairs under the 
Landscaping CLIN of this contract. Note that prior to initiating any EPA approved work on an OWTS, 
the Contractor shall secure three bids from registered licensed contractors and obtain EPA CO and COR 
approval. 
 
Step 4 – Soil Backfill: The soil backfilled into an area of an OWTS shall meet both the requirements of 
the PWS for quality backfill and the requirements of the County Code for septic OWTS’s. Test results 
shall be made available to both the EPA and other relevant officials upon request. These results shall be 
included in the property folder for each relevant property. 
 
Step 5 – Plumbing Installation and Reconnect: A registered licensed contractor shall be used to 
disconnect and reconnect the alternative OWTS, per county codes, and ensure the OWTS is functioning 
properly prior to final closeout of the remedial actions. Yard restoration work shall continue as 
specified in the PWS. Copies of all supporting documents shall be included in the property folders. 
 
Step 6 – Documentation and Reporting: The Contractor shall document all OWTS work completed 
and costs incurred throughout the project. All OWTS related records shall be made available to the 
homeowner, EPA and/or County Officials upon request. 
 
5.2.7 Task 7 – Initial Repository Preparation 

 
The EPA currently has an agreement for a soil repository in St. Francois County at the Bonne Terre 
East Tailings (repository) in Bonne Terre, Missouri (see Enclosure M: Soil Repository Location). The 
Contractor shall comply with the Access Agreement, Environmental Covenant and/or other relevant 
accords between the Repository Owner and the EPA for the repository (see Enclosure N: Soil 
Repository Access Agreement). Prior to transportation, disposal, and consolidation of any waste at 
the repository, the repository shall require preparation by the Contractor for long term use and 
management. These activities include signing the road agreements with the local community, 
required by Task 3 and described in Section 6 Deliverables, and conducting a site walk with the EPA 
COR and repository owner to discuss the layout and use of the repository. The Contractor shall 
maintain access roads capable of supporting sustained heavy truck traffic to allow access and 
offloading of contaminated material and set up a vehicle decontamination zone. The Contractor shall 
maintain the access gate to prevent unauthorized use of the repository and ensure it is closed and 
locked when not in use by the Contractor. The Contractor, with the repository owner’s permission, 
may elect to clear and grub areas, level the waste piles and expand the area of contaminated soil 
disposal in an incremental manner as necessary to accommodate ongoing disposal needs. However, 
contaminated soil disposal shall be limited to areas currently covered with mine waste and shall not 
extend to uncontaminated portions of the property per the technical direction of the EPA COR and 
the repository owner. 
 
Downstream locations at the repository shall be protected from contamination by constructing, maintaining 
and supplementing, as necessary, all best management practices (BMPs) and containment structures 
throughout the duration of the residential soil disposal project. Stabilization of all impounded waste is 
considered an ongoing priority and shall be maintained, from start to finish of the project, utilizing BMPs 
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and basic engineering controls to prevent any downstream discharges from the project area resulting from 
storm water runoff, erosion and dust emissions. Furthermore, the BMPs shall be implemented to meet all 
provisions of the Clean Water Act under an approved SWPPP, required under Task 1 as a deliverable prior 
to a Notice to Proceed. Storm water shall be controlled by on-site sediment basins which may require some 
initial construction or modification to ensure adequate capacity, structural integrity and effectiveness, in 
addition to continued maintenance based on actual site conditions. BMPs shall be performed in accordance 
with the current Jefferson County Code, State of Missouri and Phase II Federal Storm Water Regulations at 
remedial action locations where land disturbances of qualifying sizes occur. BMP monitoring may be 
implemented by the EPA and any respective county/state jurisdictions during and shortly after precipitation 
runoff events for qualitative evaluations of the effectiveness of storm water and erosion control measures. 
 

5.3 Excavation Activity Requirements 

5.3.1 Task 8 – Recordkeeping 
 

The Contractor shall create a daily written record of work progress for each day work is performed at the 
Site. An example format can be found in Enclosure H: Example Daily Report. On the first Monday prior 
to the monthly project meeting, the Contractor shall electronically submit a Monthly Report of all 
activities completed the previous month and detailed plans for the following month to the EPA COR(s) 
as described in Section 6. Monthly Reports shall be in Microsoft Word format. An example format can 
be found in Enclosure G: Example Format of Monthly Reports. 

 
Generally, the Contractor shall contact the EPA each work-day to review the work completed the 
previous day as well as the work planned for the current day. The Contractor shall keep a record of each 
property completed which includes but is not limited to: 

 
 Access agreements,  
 Records of correspondence,  
 Pre- and post-excavation site sketches and photo/video – each recorded on an individual property-

specific digital video disc [DVD]. No additional data shall be collected or stored on that DVD,  
 The final excavation areas and square footage totals,  
 The estimated tons/cubic yards, number of truckloads and type of material removed from the property (if 

necessary, the Contractor shall assume a conversion factor of 1.3 tons of excavated material per 
cubic yard),  

 An itemization of the dates and work performed at the property (site walk, excavation start and 
completion [with total volume removed), backfill start and completion (final grade achieved and 
ready for seed/sod is the backfill complete date, includes total volume backfilled), seeding/ 
sodding (with square footage], and final restoration and closeout), and 

 Sample results including drip zone and confirmation sampling results. 
 

The Contractor shall input and maintain this data in a Microsoft Excel spreadsheet and in an EPA-
provided database. The Contractor shall have Microsoft Word, Microsoft Excel, Microsoft Access, 
Adobe Reader, and a computer with high speed internet access at the local field office to complete this 
task. 

 
The Contractor shall prepare, obtain and maintain all required permits and licenses for work involved in 
this project prior to starting excavation. With respect to permits, licenses, or any fulfillment of their 
substantive requirements, the Contractor shall notify the appropriate state and local agencies as to the 
nature and timing of activities to be performed. 
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The Contractor shall obtain data, maintain records, and prepare all reports and submissions required to 
satisfy the PWS and other regulatory requirements. 

 
The Contractor shall document all correspondence with property owners, including those related to 
homeowner complaints. The Contractor shall use a standard form to track complaints. An example form 
is provided in Enclosure I: Example Property Owner Issues Form. The Contractor shall address each 
complaint individually and include a compilation of the complaints received within the reporting period in 
each Monthly Report. 

 
The Contractor shall maintain all site-related documents in electronic format, hard copy and on media 
disk in the Contractor’s site office. Upon EPA CO or COR request, the Contractor shall provide the EPA 
with hard copies and/or electronic copies of any site document. 

 
The Contractor shall include photographs and video of the property for the pre-excavation, post-
excavation and closeout condition of each property as well as documentation on any issue encountered 
during work at the property for each property in the Property Folder Submissions. Photographic copies 
shall be provided electronically in Joint Photographic Experts Group (JPEG) format on the property 
DVD. (Note: other video/photo formats may be accepted if prior written approval is obtained from the 
EPA COR.) The Contractor shall also provide copies of photos and video (digital video clips shall be 
provided in Moving Picture Experts Group (MPEG) or Windows Media Video (WMV format on the 
property DVD) taken of private, city and county roads at the end of each contract period in electronic 
format. (Note: other video/photo formats may be accepted if prior written approval is obtained from the 
COR.) The Contractor shall prepare, maintain and provide all records listed in Section 6 Deliverables. 

 
5.3.2 Task 9 – Excavation of Properties 

 
The objective of the excavation work is to remove lead-contaminated material greater than or equal to 400 
ppm in areas delineated by the EPA and consistent with the RODs. For this action, excavation shall be 
performed to address lead-contaminated materials. For the purposes of this contract, the conversion rate of 
1.3 tons per cubic yard shall be used. 
 
The residential property area to be excavated shall not exceed one acre unless written authorization is 
granted by the EPA. In general, excavated areas shall be located within approximately 100 feet of an 
occupied or vacant dwelling as represented onsite sketches provided. Occasionally, the EPA may require 
additional excavation outside of the normal parameters of a property, such as play areas or gardens 
outside of a 100-foot perimeter from the home. The Contractor shall report any potentially contaminated 
soil (substances other than heavy metals from mining activities) to the EPA prior to initiating excavation 
(evidence of oil spills, strange odors, etc.). If during the excavation the Contractor identifies 
contamination by any other substance (e.g., fuel oil, solvents, asbestos tiles, etc.), the Contractor shall stop 
excavation and notify the EPA immediately. Generally, the Contractor shall not excavate in areas with 
dense vegetation (woods), unless authorized by the EPA COR. Additionally, the Contractor generally will 
not be required to remove soil beyond boundaries such as the end of a property, into a pasture or within a 
buffer zone or riparian corridor of a creek/river. Children’s play areas such as swing sets and sand boxes 
shall be the Contractor’s priority at a given property unless otherwise approved by the EPA COR. 
 
The Contractor shall confine his/her activities to the residential property locations designated as requiring 
excavation, the soil repository and backfill source areas as determined by the Contractor and approved by 
the EPA. Residential cleanup properties vary in size, shape, obstacles present and volume of 
contaminated material to be removed, and the EPA does not take these variables into account 
when assigning properties. 
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The Contractor shall achieve the cleanup objectives at each property while taking the following factors 
into consideration: 

 
Coordination with the EPA/ETS: The Contractor shall notify the EPA and ETS of both the scheduled 
start of each property excavation and when the Contractor is nearing the completion of soil removal at 
the property under the provisions as stated below. After excavation has been completed but prior to 
backfill placement, the EPA or ETS shall measure the lead concentration by taking confirmation soil 
samples to verify that the cleanup criteria are met. Sample collection, processing, analysis and 
reporting typically takes 1 business day during normal conditions. The contractor shall plan 
excavations with an expected analysis delay for up to 24 hours after the excavation is completed and 
the EPA/ETS has been notified. Note that if a property is reported as excavation complete at the 
end of a normal workday that falls before a weekend or holiday, confirmation samples will be 
reported at the end of next normal workday (Monday through Friday, excluding holidays). 

 
Work Zones: Per the Site-Specific HASP, the Contractor shall establish “work zones” at all excavation 
sites and anywhere the contractor is operating equipment that is in public areas. Work zones shall be 
bordered with highly visible caution tape, impassible construction fence or other physical/visual barriers. 
In addition to these work zones, in Contractor controlled areas, the Contractor shall ensure the safety of 
the public and residents from hazards such as slip, trip and falls at all times while the Contractor is active 
and present at each area. The Contractor shall ensure safe access for all residents to and from their houses 
throughout the remedial process. The Contractor shall be held responsible for any contaminated material 
leaving the work zone of each respective property. 

 
The Contractor shall avoid swinging machinery buckets over property lines and over uncontaminated 
areas (outside the work zone). When it cannot be avoided, the Contractor shall obtain written access 
from any affected property owner(s) prior to the work, expand the work zone to include the 
additional area, and protect the uncontaminated property (plastic sheeting or other barrier). 

 
Standard excavations and confirmation sampling: The typical excavation is between the original ground 
surfaces to 12 inches BGS. Soil concentrations will be confirmed at the base of excavation by the EPA or 
ETS and the excavation area and depth shall be measured by the Contractor and the EPA or ETS. Once 
confirmed, excavation is considered complete and ready for backfill. If a soil concentration below 1,200 
ppm for lead is not achieved at the base of excavation, a permanent demarcation barrier approved by the 
EPA COR shall be placed at the excavation base prior to the placement of backfill. The warning barrier 
must be durable, highly visible, permeable and non-erodible material. 

 
Garden areas: In garden areas, excavation follows the standard excavation description above but, if the 
soil lead concentrations are equal to or greater than 400 ppm after excavation of the first 12 inches, 
excavation shall continue to a final depth of 24 inches. If the concentration at the base of the 24-inch 
excavation is not below 1,200 ppm as verified by the EPA or ETS, the Contractor shall place a 
permanent demarcation barrier approved by the EPA COR. Requests by property owners to move garden 
areas shall be forwarded to the EPA for approval prior to excavation. 

 
Driveways and garage interiors – The Contractor shall excavate gravel driveways as described in the 
standard excavation above. Some garages may have contaminated gravel or dirt floors that require hand 
excavation and placement of gravel upon prior written approval by the COR and property owner. Heavy 
machinery may be used in garage interiors if prior approval is granted by the EPA and the property 
owner; however, the Contractor assumes all responsibility for damage caused by its own actions. Gravel 
specifications for backfill inside of a garage are the same as driveway specifications (see Task 12). 
Upon consultation and with prior written approval by the EPA and property owner, the Contractor may 
remove asphalt/concrete driveways which have deteriorated beyond repair and replace those structures 
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with gravel. 
 

Asphalt or concrete driveways in good condition are considered impermeable and encapsulating of any 
mine waste they may cover. The EPA does not intend to replace maintained, paved/concrete driveways. 
If the Contractor damages asphalt or concrete driveways, the Contractor shall repair or replace the 
driveway with non-lead bearing material to the satisfaction of the homeowner at no cost to the EPA. 
Asphalt or concrete driveways that have been damaged by the remedial actions shall be repaired or 
replaced by the Contractor with materials agreed to by the property owner and documented on a property 
owner issue form such as the example provided in Enclosure I: Example Property Owner Issues Form. 

 
Drip Zones – A drip zone is an area around the painted (or previously painted) exterior walls of a house or 
structure that receives the majority of the rain runoff from the house or structure. Drip zones vary in size 
from structure to structure but generally extend from 6 to 30 inches beyond the foundation of the 
residence. If the EPA-sampled drip zones are equal to or greater than a lead concentration of 400 ppm, 
then the drip zones around the entire structure shall be excavated and restored at any home that qualifies 
for soil remediation. Drip zone soils within any quadrant that qualify for excavation shall also be 
excavated as part of the quadrant excavation but the entire drip zone around the home shall only be 
excavated if it also is equal to or greater than a lead concentration of 400 ppm. The Contractor shall 
excavate the drip zones by hand to avoid damage to the house/structure by heavy equipment. If the 
Contractor uses machinery in or around drip zone areas, the Contractor assumes all responsibility and 
expense for damage caused by the Contractor’s actions. 
 
The technique of tapering or angling away from the foundation after excavating several inches BGS is an 
acceptable practice around sensitive or unstable structures. If the level of contamination in the drip zone 
remains equal to or greater than 1,200 ppm at 12-inches BGS, placement of an approved visual warning 
barrier shall be required. The Contractor shall document the location and dimensions of any 
contaminated material left in place and record the location and dimensions of the barrier placed at depth 
on the post-excavation site sketch prior to backfilling. 
 
Under Decks and Unique areas:  Excavation of soil beneath permanent structures shall not be 
performed in cases where these areas are inaccessible. However, some properties present unique areas 
that require excavation. If a deck/porch extends away from a building and is located in a designated, 
lead-contaminated area and the area underneath the deck is accessible to small children, the material 
under the deck shall be excavated. Examples of other unique areas include but are not limited to: 
gravel/dirt garage interiors, extensive landscape areas with tall retaining walls, extensive ground cover 
(ivy, etc), surrounding pool areas and along steep slopes. The EPA COR will make the determination 
of child accessibility and notify the contractor during the site walk or via email after reviewing the 
features of the property. 
 
Uniform Excavation: Excavations are required to be of uniform depth across the surface area of a 
property. Standard practices require the use of an excavator of appropriate size for the property being 
remediated and/or hand tools. The use of a skid steer to excavate is not acceptable as this equipment 
tends to smear contaminated soils at the base of excavation and is difficult to control the depth of cut. A 
skid steer can, however, be used to shuttle soils from areas inaccessible by trucks to a truck load-out 
area. The Contractor shall not mechanically spread contaminated material onto clean areas and shall 
take all necessary precautions to prevent the spread of contaminated materials (plastic barrier, erosion 
control measures, etc.). If cross contamination or contamination spreading is identified by the EPA, the 
contactor shall remediate the areas affected at no cost to the EPA. 

 
Property Damages: The Contractor shall excavate soil/gravel without causing damage to houses, 
sidewalks, curbs, driveways, utilities and other items at each property. The Contractor shall exercise 
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caution when excavating adjacent to permanent structures (houses, patios, pools, decks, walkways, 
retaining walls, etc.).  

 
Damage to sidewalks, structures, possessions, landscaping, etc., and subsequent repairs shall be 
thoroughly documented as to the cause, effect and resolution by the Contractor. The Contractor shall 
strive to resolve property owner concerns about property damage to the property owner’s satisfaction. 
The Contractor is responsible for any damage to the property that occurs during performance 
of remedial activities, and the EPA will not reimburse the Contractor for any damage caused 
by the Contractor. 
 
If the Contractor modifies the property (e.g., dismantles the fence) or damages the property (e.g., 
leaves ruts in the driveway, hits trees or other objects with excavator, etc.), the Contractor shall 
restore the area to its prior state or reach a settlement with the property owner at no cost to the EPA. 
The Contractor, in the event of a settlement with a property owner, shall use a settlement form which 
shall be provided by the Contractor to the property owner with any and all agreements established 
between the Contractor (not the EPA) and the property owner. Any settlement agreements shall also 
be included in the property folder for that property. An example form is included in Enclosure L. 
Settlements made with property owners shall not obligate the EPA to increase the contract price 
and/or shall not constitute an improvement/enhancement to the property. 
Live Plantings: The Contractor shall perform excavation around trees, bushes and shrubs to be left in- 
place in a manner that leaves, to the extent possible, the entire root/bulbs intact and avoids damage to the 
roots. Hand digging is recommended by the EPA to prevent damage or disturbance to tree and other plant 
root systems. Guides for work around trees are available through multiple on-line sites and at 
https://extension2.missouri.edu/g6885.  In general, the Contractor shall use the following table as a guide 
to determine the minimal critical root zone where additional care during excavation is required: 
 

 
Excerpt from Oregon State University Extension Service, December 2009 “Tree Protection on Construction and Development Sites” 

 

The Contractor is responsible for documenting and communicating issues, concerns and pre-existing conditions 
of live plantings within the excavation areas to both the property owner and the EPA. If damages to a tree or 
other live planting are documented by the COR or property owner and/or there is no photograph/video evidence 
and/or documentation of a pre-existing condition of the planting, the Contractor shall be responsible for the 
removal, replacement and/or compensation to the property owner for the loss of the plant or tree. 

 
Residual Contamination: Prior to backfilling, the Contractor shall document the location and dimensions 
of any contaminated material left in place and record the location and dimensions of any barrier placed at 
depth on the As-Built post-excavation sketch for each property. 

 
Timely Sampling Data Entry: Within five calendar days of achieving the cleanup criteria or placing a 
barrier at depth at a property, the EPA or ETS shall enter the final base excavation data into the 
EPA-provided database. This data shall also be provided to the Contractor. The Contractor shall place 
sampling data on a post-excavation site sketch within two calendar days of receiving sample results. 
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Repair of Damages: The Contractor is responsible for all costs, repairs and replacements resulting from 
any damage to known or unknown buried structures/utilities, overhead structures/utilities, buildings, 
sidewalks, driveways or other items at residential properties and the repository due to Contractor’s 
actions. If utilities or structures are damaged during excavation, the Contractor shall thoroughly document 
each instance, include the incident in the Monthly Report, and the Contractor shall be responsible for 
repair and replacement of the lost service. Repairs shall be made in accordance with applicable city, 
county or specific community requirements, codes and regulations by a contractor who is a professional in 
the applicable field (electrical, plumbing, septic system, concrete/asphalt, carpentry, etc.), and carry all 
required licensing and certifications to install, modify or repair, at the expense of the Contractor. Note 
that if Contractor actions cause damage to a utility, the Contractor shall be required to repair the 
utility and ensure that it meets code at no cost to the EPA.  

 
Timely Response to Property Issues: The Contractor shall be available to respond to time-critical issues 
at properties in which the actions of the Contractor have caused issues, including but not limited to: 
flooding inside a home, clogged sewage system or drain lines, access issues due to equipment blocking 
ingress/egress pathways, etc. During the period of performance of this task order, the Contractor shall 
respond to such issues immediately as they arise or as soon as reported by a homeowner or tenant, 
including holidays, nights and weekends. Additionally, the Contractor shall provide timely updates to 
property owners where work has been scheduled or initiated. The EPA recognizes that delays due to 
weather, equipment and personnel issues will occur, but it is the responsibility of the contractor to keep 
the affected property owners and the EPA informed of the issues and revised timelines to complete work 
at any given property. 

 
Potential for naturally occurring lead: Naturally occurring lead ores may be found at the bedrock interface 
and in undisturbed clay soil near the surface of some properties. The presence of a high density of galena 
crystals in soil or unconsolidated rock in undisturbed soil may be an indicator of the presence of naturally 
occurring lead ores. When these conditions are encountered, the Contractor shall immediately contact the 
EPA for further instruction. 

 
5.3.3 Task 10 – Final Determination of Area and Volume Excavated 

 
The contractor shall complete a post-excavation, As-Built Site Sketch for the property excavated to 
determine the final area in square feet (SF) of the remediation zone for billing purposes prior to 
backfill being placed. The final area determination will be matched with the following category table: 

 
Property 
Category 

1* 2 3 4 5 

Area in Square 
Feet (SF) 

< 1,000 SF 
1,001 – 4,000 

SF 
4,001 – 10,000 

SF 
10,001 – 

20,000 SF 
> 20,000 SF 

 
*Note that more than 75% of the properties in Category 1 (less than or equal to 1,000 SF) may not 
be suitable for motorized equipment use or may require mini or sub-compact equipment due to 
limited access or space to maneuver. Many of these properties will likely require hand-operated 
tools and equipment. 
 
The surface area of lead-contaminated soil removed shall be included in the post-excavation As-Built Site 
Sketches as measured by the EPA/ETS and confirmed by both the Contractor and the EPA. The 
measurements by the Contractor and the ETS shall agree within three percent (3%) of the total area; 
where a discrepancy of greater than three percent is encountered, the Contractor and ETS shall resolve the 
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discrepancy through discussion or contact the EPA for reconciliation. 
 

The post excavation, As-Built Site Sketch may be based on the original field sheet if the original sketch of 
the property is a scaled drawing. If the original site sketch is not a scaled drawing, the Contractor shall 
measure and complete a scaled, post-excavation As-Built Site Sketch. The As-Built shall include the full 
calculation determining the final square footage of soil excavated in each lift within the property 
boundary for billing purposes. The final As-Built Site Sketch shall also include any features or changes to 
the property that were not included in the original field sheet. Refer to Section 5.4.2 for additional 
documentation requirements. 

 
5.3.4 Task 11 – Transportation, Disposal and Consolidation 

 
   
The Contractor and any subcontractor personnel, including all truck drivers, shall drive responsibly. 
This includes, but is not limited to, obeying all traffic and transportation laws, yielding to pedestrians, 
driving in a manner such that the trucks do not lose contaminated material and driving trucks within the 
acceptable, and any posted, weight restrictions for both the trucks and roads. All trucks, whether owned 
or subcontracted, are subject to load verification without advance notice by the EPA or other state and 
local authorities to evaluate compliance with load limits and road agreements. The Contractor shall also 
minimize truck roadside idling while waiting to be loaded and slow/no speed steering. The Contractor 
shall provide the EPA COR a Truck List with weight limits and capacities for all trucks (owned, 
subcontracted and/or added to the fleet) used by the Contractor for remedial activities during the 
duration of the Contract.  

 
The Contractor shall be responsible for hauling and off-loading excavated, contaminated soil at the 
repository. The approximate location of the repository is shown in Enclosure M: Soil Repository 
Location. The EPA and its contractors are authorized to dispose of remediation waste at the repository. 
Physical access to the repository shall be maintained by the Contractor. At a minimum, this shall consist 
of maintaining the entrance gate(s) and any fencing/barriers which restricts unauthorized and/or off-duty 
access to the repository, as well as maintenance of the roadways within the Repository and at the 
entrances/exits. A truck washing station shall be required at the soil repository to allow continued 
operation during non-ideal conditions. Trucks shall not be allowed to operate if the potential for cross- 
contamination and/or tracking contaminated soil or tailings out of the repository exists. 

 
Only contaminated residential soil which includes chat and the source material described in this PWS 
and supporting documents shall be disposed of at the repository by the Contractor. The Contractor shall 
not dispose of any other solid or hazardous waste/substance at the repository, including debris from 
residential properties. The Contractor shall not allow any of its subcontractors or vendors to dispose of 
any other solid or hazardous waste/substance or debris at the repository. The Contractor shall track the 
weight or volume of materials brought to the repository. For the purpose of conversion of excavated 
material, the standard of 1.3 tons of excavated material weight per one cubic yard of volume will be used 
unless otherwise agreed to in writing by both the EPA CO and COR. 

 
The Contractor shall commit trucks and equipment to either the contaminated part of the operation (i.e., 
transport and disposal of contaminated soil/gravel) or the backfill part of the operation (i.e., hauling clean 
backfill, topsoil, and gravel to residential properties) and ensure no cross-contamination occurs. In select 
cases and only when the on-site EPA Representative provides prior approval, the Contractor may switch a 
truck or equipment from handling contaminated material to handling clean material. In this situation, the 
Contractor shall decontaminate the trucks by performing a wet wash at the designated repository, so no 
visual evidence of material is present and ensure that no contamination leaves the repository. The 
Contractor shall document the decontamination procedures used and photograph the truck or equipment 
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before and after decontamination. Equipment transferred between contaminated sites can be 
decontaminated by dry wash (brushing, scrubbing) prior to being removed from the Site by the 
Contractor, if site conditions allow. The Contractor shall be held responsible for tracking material out of 
the established work zone and repository due to improper decontamination of equipment. The Contractor 
shall be responsible for the management of waste generated by the decontamination in a manner 
consistent with local, state and federal regulations as well as the site-specific HASP. Trucks used for the 
transportation of contaminated material shall not be released from duty unless fully decontaminated and 
shall be parked in a controlled facility during non-work hours. That controlled parking area shall be 
subject to sampling and potential decontamination by the Contractor at the conclusion of the contract at 
the discretion of the EPA. 

 
The Contractor shall not exacerbate contamination at residential properties, on roadways, or at the soil 
repository. For example, when wet site conditions exist, the Contractor shall prevent mud from being 
tracked off residential properties and onto roads. Typically, work stoppage is the measure that has been 
implemented to address these conditions. Dry decontamination of equipment is not possible or acceptable 
in wet and muddy conditions. The EPA has the explicit authority pursuant to this PWS to stop truck traffic 
at the worksite or repository due to mud tracking onto any roads. This is considered to be a suspension of 
a particular activity and not a stop work and is therefore, not subject to submission of a claim. The 
Contractor shall eliminate any mud, soil or mine waste tracking onto roads prior to resuming work. 
Excavation of areas contaminated as a result of tracking at a residential property due to wet and muddy 
conditions shall not be credited toward the total square footage remediated for that property. 

 
The Contractor shall cover all truck beds when hauling material during all transport time on roadways. 
Trucks hauling contaminated material shall proceed directly to the repository to off-load on the 
established routes and shall not deviate from these routes. Activities prohibited for trucks loaded with 
contaminated material include, but are not limited to, stopping for lunch, running errands, and other non-
emergency activities. The Contractor shall immediately address any spillage of soil by physically 
removing and properly disposing of such spillage associated with the use of trucks and/or heavy 
equipment. Water or other rinsing agents shall not be used to aid in the removal of spilled material. 
Areas where spilled material is removed shall be swept clean prior to departure. The Contractor shall 
ensure that roadways, alleys, and other public access areas are not “tracked” with soil or mine waste 
from the excavation or soil repository areas. The Contractor shall manage excavations such that trucks 
can load on undisturbed ground. Trucks hauling clean backfill shall operate in clean areas only and shall 
not back into lead-contaminated material; otherwise, thorough decontamination shall be required. 

 
5.3.5 Task 12 – Backfilling, Backfill Quality and Grading 

 
The Contractor shall be responsible for locating and sampling suitable backfill sources. The Missouri 
Inventory of Mining Occurrences and Prospects Database can be found at the Missouri Spatial Data 
Information Service (http://msdis.missouri.edu/) to help guide in the selection of a backfill source. Many 
sources of information exist on the history of mining in southeast Missouri, one of which can be found at 
http://pubs.usgs.gov/sir/2008/5140/pdf/Chapter1.pdf.  Additionally, the EPA has identified the Big River 
watershed in Jefferson County and upstream portions in mining impacted areas as a continuous source of 
lead contamination, which indicates that these areas are not suitable for obtaining backfill.  
 
The Contractor shall provide the EPA and the ETS access to all potential and accepted backfill sources. 
Backfill sources and sampling methods shall be included in the UFP-QAPP for approval by the EPA 
prior to using the backfill. Site sketches of the backfill source area with GPS reference points are 
required. Physical markers and GPS located points detailing sample areas at the backfill source area are 
also a requirement. Additionally, the Contractor shall follow storm water protection regulations and 
obtain necessary permits with regard to the backfill sources. 
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All excavations shall be backfilled with non-contaminated backfill materials, topsoil and gravel that 
exhibit at least the following characteristics: 

 
1. Contains less than 100 ppm average lead; 
2. Contains less than 22 ppm average arsenic; 
3. Contains less than 25 ppm average cadmium; 
4. Contains less than 1,800 ppm average manganese; 
5. Contains no other contaminants at concentrations that pose a risk to human health and the 

environment (i.e., below residential soil screening levels found at the following web address: 
https://www.epa.gov/risk/regional-screening-levels-rsls-generic-tables-november-2017); 

6. Topsoil shall be demonstrated to be of sufficient quality to produce heavy growths of grass and sustain 
vegetable gardens as verified by appropriate nutrient, chemical, and physical soil testing (for more 
information see http://soilplantlab.missouri.edu/ and ASTM D5268 - 07 Standard Specification for 
Topsoil Used for Landscaping Purposes). The Contractor shall perform, at a minimum, analysis for the 
following parameters: 

• Regular analysis: pH, Na, OM, Bray I-P, Ca, Mg, K  
• Particle size analysis (percent sand, silt, clay)/ soil texture  
• Electrical Conductivity  
• Sodium Absorption Ration  

(Analysis cost can be found at http://soilplantlab.missouri.edu/soil/testfees.aspx) 

Depending on the backfill source chosen by the Contractor and the results of the soil quality testing, the 
Contractor shall follow the recommendations for soil treatment provided by these tests or, if soil amendments 
cannot improve the quality, the Contractor shall locate a more suitable backfill source. Soil quality testing 
results and amendment recommendations shall be submitted to the EPA and approved prior to use; 

7. Topsoil furnished by the Contractor shall consist of a natural friable surface soil and shall be reasonably 
free from roots, hard clay, coarse gravel, stones larger than 1/4 inch in any dimension, noxious weeds, 
tall grass, brush, sticks, stubble, refuse or other material which would be detrimental to the proper 
development of vegetative growth. 

 
The EPA will not accept backfill or topsoil that does not meet these requirements. The EPA will not 
accept or pay for work accomplished using backfill or topsoil that does not meet these requirements. The 
Contractor shall not use subsoil unless treatment with amendments can produce material that can be 
demonstrated to meet the requirements above.  A minimum of six (6) inches of topsoil is required for all 
areas excavated at residential properties; all garden areas require the use of topsoil to the full depth of the 
excavation. 

 
The Contractor shall ensure all equipment used to haul clean material is free of contaminated material. 
The EPA has access and authority at any time to inspect or sample trucks used for hauling clean backfill 
(soil, gravel, etc.) for lead contamination while the truck is performing the transport of clean backfill 
under this task. 

 
The Contractor shall ensure adequate compaction of soil for use during this task to prevent unacceptable 
future settlement. The Contractor shall not place backfill in excavations containing snow, ice, or standing 
water. The Contractor shall accomplish placement of backfill in a manner that provides positive drainage 
away from all buildings. The Contractor shall not be responsible for correcting significant pre-existing 
drainage problems through extensive grading and backfilling; however, it is the Contractor’s 
responsibility to sufficiently document pre-existing conditions, and failure to do so shall result in the 
Contractor being responsible for correcting drainage problems. Prior to re-vegetating or placing gravel, 
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the surface of the backfill shall be visually inspected by the EPA/ETS on-site representative and the 
Contractor for gradation control. The final grade of soil shall be brought to that of existing terrain or 
previously existing grade unless otherwise approved by the EPA and property owner. Once the 
backfilled property is properly graded based on the inspection, the Contractor shall proceed with 
re-vegetation or gravel placement. 

 
The specific size of aggregate to be used is somewhat dependent on the size of aggregate used on the 
original surface. The objective is to construct a gravel surface that will be at least as resistant to erosion and 
rutting as the original surface. Replacement gravel for driveways, garage floors, walkways, parking areas 
and other previously graveled areas shall consist of two types of crushed limestone: the sub-grade and the 
surface. For level surfaces such as relatively level driveways, garage floors, parking areas and sidewalks 
where erosion is not likely to occur, the size range shall be appropriate for its intended use. At a minimum, 
the Contractor shall backfill the top one foot of excavation areas with the two types of crushed limestone 
noted above. To determine the appropriate size, the Contractor shall use the size of the aggregate on the 
original surface as a guideline. In general, it is anticipated that walkways and relatively level surfaces shall 
be constructed of 1-inch minus material in the sub-grade and 1-inch clean on the top layer. For driveways 
that have a steeper grade or other features where erosion is evident, the sub-grade shall consist of gravel 
that is 1-inch minus and shall be of a thickness that allows for sufficient compaction to avoid intrusion of 
any underlying soil into the sub-grade material during use. The Contractor shall then place a minimum of 2 
inches of 1-inch clean limestone aggregates on the surface. Steeper driveways may require 2-inch minus 
aggregate in the sub-grade and 2-inch clean aggregate on the surface. The specific size may deviate from 
this specification if the slope of the driveway or the size of the gravel that was on the original surface 
indicate a different size will be more resistant to erosion. However, the aggregate shall not be so large that 
it presents a tripping hazard after compaction. The approval of the EPA CO is required for any 
deviation from the 1-inch aggregate size. All aggregate shall be derived from a non-lead bearing 
geologic unit. The Contractor shall compact the gravel so that it does not rut from automobile traffic or 
heavy rain events. The Contractor shall be responsible for maintaining the gravel driveway for a period of 
120 calendar days after final placement, grading and compaction at each respective property. The final 
grade of gravel shall be brought to that of existing terrain or previously existing grade unless otherwise 
approved by the EPA and property owner. The Contractor shall demonstrate that the soil and gravel 
sources meet the backfill requirements as noted above in this task in bullets 1 through 7. Borrow source 
samples shall be collected for every ¼ acre at the borrow source area or 400 cubic yards loaded out to 
determine acceptable use for residential settings in a manner approved by the EPA in the UFP-QAPP. All 
sample collections shall be in compliance with the approved UFP-QAPP. 

 
The Contractor shall be fully responsible for removal and replacement of any backfill material 
placed that is not in compliance with the backfill requirements listed above at no cost to the EPA. 
Further, backfill is not considered complete until final grading and compaction is finished. 
Backfill is required to be complete within 21 days of excavation start.  

 
The overall guiding principle for backfill is “like for like.” In instances where the homeowner would 
prefer another material – for example, gravel in place of soil – the Contractor may choose, at no cost to 
the EPA, to make such replacements, but shall follow the guidelines for agreements made with property 
owners under Sections 3.3.4 and 3.3.6. 

 
The Contractor shall be responsible for maintaining yards that have been backfilled and are awaiting 
re-vegetation, including but not limited to, implementing BMPs for erosion control, weed control, etc. 
Temporary walkways to enable access from driveways to home entrances shall be provided while yards 
are excavated and awaiting backfill and/or lawn establishment. Sidewalks, driveways and roads shall be 
kept free of dirt, mud, and debris during the excavation and until/while lawns are being re-established. 
The Contractor shall employ BMPs until a property is fully restored as verified during the close-out 
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inspection by the EPA and the property owner. The Contractor shall promptly repair and, if necessary, 
upgrade any breached or non-working erosion control measure. The Contractor shall remove all BMPs 
such as silt fence and straw bales after lawns have been established, as approved by the EPA. The 
Contractor shall restore a property to final grade within 21 calendar days after starting the excavation.  

 
5.3.6 Task 13 – Lawn Restoration 

 
The Contractor shall ensure quality lawn restoration for each backfilled residential property and shall 
provide materials, equipment and labor necessary such that restoration activities result in final ground 
surfaces that are smooth and allow for adequate drainage and lawns that are adequately revegetated. 
The Contractor shall confirm the soil quality and prepare a final surface that will be firm enough to 
prevent ruts made by sodding/seeding equipment but will be loose, crumbly and granular enough so 
that sod/seed can easily take to the top quarter-inch of soil. 

 
Sod placement shall be implemented at remediated residential properties for up to one-quarter acre 
(10,890 square feet) with the permission of the landowner. The EPA CO or COR may authorize, in 
writing, placement of more than one-quarter acre of sod under the following conditions: 

 
o Locations with a high risk of erosion; 
o In areas where evidence of pre-existing sod is present; 
o In areas with pre-existing Zoysia grass; 

 
Note: The EPA CO or COR written approval is required prior to placement of more than 10,890 
square feet of sod at a property. 

 
In properties requiring greater than one-quarter acre of revegetation, hydro seeding shall be performed in 
the area beyond one-quarter acre by the Contractor in backfilled and disturbed areas at residential 
properties. Hydro seeding shall generally follow current business standards and practices. All materials 
and seed utilized shall be from a certified source. The Contractor shall hydro-seed based on the 
following minimum standards per acre unless another standard is approved in advance by the EPA: 

 
Item Rate/Acre 

K31 Fescue 436 lbs. 

Annual Rye 44 lbs. 

Hydro seeding Mulch 4000 lbs. 

 
Fertilizer/lime shall be applied at residential properties based on the backfill nutrient test results and 
the nitrogen/phosphorous/potassium ratio recommended for the specified seed mix. Some 
suggestions are located on the University of Missouri-Extension Website located at 
http://extension.missouri.edu/main/DisplayCategory.aspx?C=64. The Contractor shall determine 
appropriate seeding and sod windows to meet growth requirements for property closeout. 

 
Recommendations can be found at http://extension.missouri.edu/main/DisplayCategory.aspx?C=64, 
but ultimately the contractor is responsible for determining when seeding and/or sodding is 
appropriate. The Contractor shall employ BMPs at residential properties to prevent erosion and 
maintain the backfill and seed. The Contractor shall replace and re-grade any lost backfill due to 
erosion prior to or during the re-vegetation period. 

 
Alternate ground cover and seed mixes may be used in order to stabilize steep slopes where grass 
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sod/hydro seeding is impractical in establishing vegetation. Alternate ground cover and seed mixes shall 
not be permitted unless both the EPA and the property owner have given their prior written approval. If 
alternate ground cover is used, the Contractor shall also use approved erosion control measures. 

 
The Contractor shall be responsible for maintaining the revegetated lawns at residential properties for a 
period of 120 calendar days after sodding/hydro seeding/revegetating has taken place. However, NO days 
during the winter shutdown period of December 16 through February 28, (see Section 3.1 Project 
Management) will count toward the 120-calendar day warranty period for revegetation due to growth 
dormancy of grass and other plantings. The warranty period daily count will resume on March 1st. Should 
the sod/seed fail during the warranty, the 120-day warranty period shall reset upon re-sod/seed work 
completion. Historically the contractor has used a written agreement with each residential property owner 
detailing the care and maintenance requirements and expectations during the pre-excavation site walk. 
For more information on lawn establishment, care and maintenance, please refer to the following website: 
http://extension.missouri.edu/p/G6700.  At a maximum of 30 calendar days after sodding/hydro seeding, 
the Contractor shall inspect yards to observe and photo document the conditions of the revegetated areas 
at each respective property. The EPA will determine when the property is adequately revegetated based 
on a satisfactory cover of living grass and when no sign of vegetation gaps larger than 9 square inches (3 
inches by 3 inches) is visible at residential properties. The Contractor shall revegetate portions of yards 
where the EPA determines that revegetating is required. 

 
Where Zoysia or other warm season grass has been removed for remedial activities, the Contractor shall 
replace the Zoysia or other warm season grass and shall be responsible for maintaining it for 120 days. 
Warm season grasses, such as Zoysia, have a longer winter dormant period that will not count toward 
the 120 day maintenance period. This dormant state shall be from October 1 through May 1 
(http://heartlandturffarms.com/meyer-zoysia-sod-st-louis/). It is unknown how many properties eligible 
for cleanup under this contract have Zoysia grass. Unlike typical hydro seeding and sodding, the 
Contractor may elect to establish Zoysia in the backfilled yard under a separate timeline to 
accommodate the unique growing season requirements for Zoysia. A reference on planting and 
maintaining Zoysia grass is included on the University of Missouri-Extension website at: 
http://extension.missouri.edu/publications/DisplayPub.aspx?P=G6706. 
 
Depending on weather conditions, new sod/seed may require up to four (4) watering events per day 
until rooting/germination and up to two (2) watering events per day until the lawn is established. 
Generally, established lawns will require at least one (1) inch of water per week but, under all 
circumstances, the watering rate shall be limited to no more than ½ (0.5) inch of water per hour.  
 
The Contractor shall be responsible for watering the lawns within one (1) hour of sod/seed placement. 
The Contractor shall provide timers, hoses and sprinklers at all properties where sod/seed have been 
applied or provide an alternate water source where the available water supply is insufficient to provide 
the required watering (private wells). The Contractor shall be responsible for monitoring the temporary 
irrigation equipment or alternate supply and ensuring it is being used properly and providing adequate 
water for establishing the new lawn. The Contractor shall compensate the property owner for any 
additional cost in their water utility as a result of lawn irrigation, where applicable. This is typically 
accomplished by averaging three months water bills prior to irrigation starting and compensating the 
property owner for the difference between the average water bill and the increased cost after irrigation 
begins.  

 
5.3.7 Task 14 – Landscaping 

The Contractor shall ensure quality landscaping for each backfilled residential property. Unless otherwise 
indicated by the landowner and approved by the on-site EPA representative with a written agreement 
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signed by the Contractor, the landowner, and the EPA, the Contractor shall restore residential properties to 
pre-excavation conditions, including landscaping. As stated previously, the guiding principle for 
replacement is “like for like,” and, therefore, in some instances the Contractor shall replace or restore 
mulch, decorative rock, etc., at residential properties unless otherwise approved by the EPA and property 
owner in writing. If any approved pre-excavation agreement exists, the Contractor shall restore areas 
according to the pre-excavation agreement. All pre-excavation agreements shall be obtained in writing 
and contain property owner signatures. Pre-excavation agreements shall be included with the property 
folder and available to the EPA upon request. Please note that pre-excavation agreements do not excuse 
the Contractor from their obligation in meeting all requirements of the PWS unless approved by the EPA 
CO via modification of the contract. 

The Contractor shall obtain COR approval prior to incurring landscaping expense, if a Landscape cost is 
greater than $1,000. The COR or Alternate COR (in the absence of the COR) may give verbal approval 
over the phone, followed up by a written email within five (5) calendar days. When submitting the 
invoice, the contractor shall provide the receipts and invoices to justify the landscape costs so the COR 
can properly approve the invoice. In accordance with the FAR micro-purchase threshold, the contractor 
only needs to obtain 1 quote for an individual landscape cost up to $10,000. However, if the COR reviews 
a quote that falls between $1,001 and $10,000 and it seems unreasonably high then the COR may require 
the contractor to obtain additional quotes, if the COR believes it's in the EPA's best interest. All landscape 
costs exceeding $10,000 require 3 quotes for review and approval prior to incurring cost. 

 
Costs for landscaping shall be billed to the Landscape line item in the Pricing Schedule. Landscaping 
includes actual costs for material and G&A ONLY for the installation of landscaping items. Any 
additional labor, including, but not limited to supervision, management, and delivery are NOT payable 
under the Landscape CLIN. 

 
5.3.8 Task 15 – Replacement of Removed or Damaged Items 

 
The Contractor shall be required to replace items (e.g., re-installing fences, gates, swing sets, etc.) 
removed in performance of work under this contract. Upon completion of the excavation, backfilling, and 
restoration, the Contractor shall be responsible for returning the property to pre-excavation conditions 
except for items removed by the property owner. If the items are not salvageable after remediation (e.g., 
broken fence posts, fences, etc.), the Contractor shall purchase comparable items acceptable to the 
property owner and reinstall these items. The Contractor shall repair all Contractor-caused property 
damage at no cost to EPA and before remedial activities are considered complete and close-out activities 
can be performed. The Contractor shall notify the EPA within one day after completing restoration 
efforts at a property. 

 
5.3.9 Task 16 – Repair/Maintenance of Previously Remediated Properties 

 
The Contractor shall repair or maintain remediated properties from previous contracts with outstanding or 
newly discovered issues at the direction of the EPA COR under the Previously Remediated line item. These 
may include but are not limited to minor grading, seeding, over-seeding, weed control, fertilizing, minor 
landscaping and minor repairs to underground pipe or cable. Any repair and maintenance activities 
under this task shall be consistent with the requirements of this PWS unless otherwise approved by 
the EPA CO via modification of the contract. The Contractor shall obtain prior approval from the EPA 
CO to proceed with repair/maintenance of previously remediated properties. The Contractor shall submit a 
work plan with estimated costs in advance of performing the work. All receipts for materials and 
expenditures shall be submitted in advance of invoicing as backup to the invoice and as part of the property 
file. In all cases, prior approval to proceed with repair/maintenance of previously remediated properties 
requires the EPA CO’s approval to insure the work is neither an improvement nor results from pre-existing 
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conditions based on previously obtained documentation. 
 

5.4 Post-Excavation Activities 

5.4.1 Task 17 – Final Property Closeout Inspection 
 

The Contractor shall schedule and perform a final property closeout inspection with the property owner 
and the EPA to discuss completed tasks and, in general, assess all restoration actions within ten working 
days of meeting the closeout criteria described below. With the exception of properties with sod/seed, 
properties may be closed out prior to the expiration of the 120-day warranty period if they meet all 
closeout requirements, but warranty period issues shall be addressed within the 120-calendar day period, 
as they come up, as described in the Contract and associated documents.  
 
Properties with sod/seed may also be closed out prior to the 120-day warranty period (excluding the 
winter shutdown/dormancy period for lawn areas) but only after the sod/seed has rooted/germinated and 
no sooner than 40 days after sod/seed has been applied. The 120-day warranty still applies for early 
closeouts and the Contractor shall address warranty issues in this period as necessary. 
 
The Contractor may be required to show the property owner the dated pre-excavation video and/or 
photographs to resolve any issues. During the final property closeout inspection, the Contractor shall 
conduct the following activities: 

 
1. Inspect the completed remedial effort and ensure that it meets the Property Closeout form 

criteria (Enclosure J: Example Property Closeout Form). 
2. Take sufficient dated photographic and video evidence of the completed property and the 

access location from the street to the property for a thorough comparison with the pre-
excavation photographic/video evidence. 

3. Obtain the property owner’s signature on the Property Closeout Form where the property owner 
acknowledges that all restoration activities were adequately completed, and no damage was 
evident. 

4. The EPA will approve the Contractor’s property closeout request and sign the Property 
Closeout Form after verification that performance standards have been met. 

 
If the EPA determines that property conditions warrant additional work to be performed, the property 
closeout request will not be approved until the Contractor has performed the work, at which point the 
EPA, after conducting another inspection and finding all performance standards are met, will approve the 
property closeout request by signing the Final Property Closeout Form. The Contractor shall attach the 
pre- and post-excavation site sketches to the signed Property Closeout Form and submit one copy to the 
EPA COR when the final payment is submitted for a property on an invoice. The Contractor shall keep a 
copy of all signed Property Closeout Forms and other property documents on site during the contract 
period. A completed Property Closeout Form does not exempt the Contractor from honoring the 120-day 
warranty period. Any issues arising within the warranty period attributed to the remedial work performed, 
regardless of prior signed Property Closeout forms, remain the responsibility of the Contractor. 

 
5.4.2 Task 18 – Property Folder Submission 

 
The Contractor shall submit property folders completed during the previous one-month period. 
Applicable documentation for each closed-out routine and non-routine property assignment shall be 
submitted in a property folder. 
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At a minimum, each property folder shall contain the following in this order: 
 

1. Transmittal Checklist identifying each document in each individual property folder by its accurate 
name and by its chronological order in the folder, signed and dated by the Contractor’s representative. 
This form shall include a signature block with space for the date of review by the EPA COR or an EPA 
representative. 

2. Brief Executive Summary describing the general work completed, problems/issues encountered during 
the excavation, backfill or the final property close-out inspection including property owner concerns, 
unique findings that the EPA should be aware of, key milestone dates for the property such as 
completion of excavation, completion of backfill, and completion of revegetation, and any other relevant 
information concerning the particular property. 

3. Signed Access Agreements for the property being remediated including any access agreements 
obtained for crossing onto adjacent properties. 

4. Site Sketch of pre-excavation conditions on the property provided by the EPA pursuant to 
contract specifications. 

5. Property Pre-Excavation Inspection Checklist signed by the property owner and the 
Contractor’s representative responsible for pre-excavation site walks (Item a. below to be 
included here, as necessary) (Enclosure E: Example Property Pre-Excavation Inspection 
Checklist). 

6. Pre-Excavation Photographs and Video including photographs in JPEG format and digital video 
clips in MPEG or WMV format on a DVD. 

7. Utility Clearances including any documentation verifying all attempts to locate utilities. 
8. Post-Excavation Photographs and Video taken immediately after excavation activities are 

complete, but before backfill begins, in JPEG format and digital video clips in MPEG or 
WMV format on a DVD. 

9. As-Built Site Sketch (Post Excavation Site Sketch) which provides all information on the original 
property site sketch provided by the EPA (with the exception of the original sampling results) and 
includes: a legend, Contractor identification, date, final confirmation lead levels, final square footage 
and average depth of area excavated (see Section 5.3.3 Task 10 – Final Determination of Area and 
Volume Excavated), results of any additional characterization sampling performed, and areas 
exceeding cleanup criteria not remediated (Item b. below to be included here, as necessary). Areas 
where demarcation barriers are placed in the subsurface on the property shall be clearly identified. 
As-built site sketches shall be drawn to scale to determine the area remediated by the Contractor and 
confirmed by the EPA. 

10. Sampling and Confirmation Data of all sampling data collected from the property including in-situ 
XRF readings and confirmation/verification sampling data/results. (This form will be provided for 
insertion by the EPA and/or the ETS.) 

11. Property Totals Report which shall include a table with the square footage, depth and estimated 
number of tons or cubic yards of contaminated material removed from the property; the number of 
tons or cubic yards of each type (gravel, soil, etc.) of excavated material at the property; and the 
amount of each type of backfill material (in tons or cubic yards) used at each property. 

12. Final Photographs and Video of the property taken after seeding to verify that the grass is growing, 
healthy, and adequately covers the ground as per closeout requirements, in JPEG format and digital 
video clips in MPEG or WMV format on a DVD. 

13. Property Closeout Form (Enclosure J: Example Property Closeout Form) signed by the property owner 
and EPA representative. 

 
Other documents that shall be included in the individual property folder, as needed or obtained, include 
but are not limited to: 
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a. Pre-Excavation Agreement Forms (Enclosure F: Example Pre-Excavation Agreement Form) describe 
any agreements regarding excavation and restoration at the property made during the Pre-Excavation 
Site Walk between the property owner and the Contractor. This form shall be signed by both the 
Contractor’s representative and the property owner. This form shall accompany the Property 
Pre-Excavation Inspection Checklist in item 5 above. 

b. Areas Not Addressed Summary describing portions of the property and circumstances where soils 
exceeding cleanup criteria were not remediated. This summary shall accompany the As-Built Site 
Sketch described in item 9 above and clearly identify such locations. 

c. Property Owner Issues Forms (Enclosure I: Example Property Owner Issues Form) signed by the 
Contractor’s representative(s) who handled the issue(s). 

d. Property Owner Repair Acceptance document signed by both the Contractor’s representative and the 
property owner showing follow-up actions regarding repairs to damages (e.g., concrete sidewalks, etc.) 
and/or replacement of items removed (e.g., shrubs and plants) are acceptable to the property owner. 
This document shall accompany the Property Owner Issues Forms. 

e. Property Owner Satisfaction Survey Form is a survey that captures the level of property owner 
satisfaction achieved after all remedial actions are completed. The survey shall be provided to property 
owners by the Contractor during the closeout site walk or may be left with the property owner along with 
a stamped envelope addressed to the EPA Region 7 Office. The property owner may complete the survey 
during the closeout site walk if the EPA is present, or they can mail it to the EPA at their convenience. 
The survey results shall be compiled at the end of each contract period and shall be used, along with the 
EPA COR’s Contractor Performance Evaluation, to determine the eligibility for incentive payment (for 
more information, please see the Quality Assurance Surveillance Plan [QASP]). 

f. Property Owner Settlement Form (Enclosure L: Example Post-Excavation Settlement Agreement) 
 

5.4.3 Task 19 – Annual Remedial Action Reports	
 

The Contractor shall submit an Annual Remedial Action Report as described in Section 6 Deliverables. 
 

5.4.4 Task 20 – Composite Samples for Backfill and Sod Quality 
 

Each composite sample of the backfill soil, gravel or sod shall be collected from an area no greater that ¼ 
acre per sample (or 400 cubic yards of soil) and analyzed for the metals and other characteristics listed in 
Task 12 Backfill Quality and Grading. These samples shall be submitted to a National Environmental 
Laboratory Accreditation Program (NELAP)-accredited laboratory for analysis of metals in accordance 
with the Contractor-developed UFP-QAPP. The Contractor shall also submit soil quality testing, at the 
same frequency as metals analysis described above, to the University of Missouri Extension Soil and 
Plant Testing Laboratory for determination of nutrient and other amendment requirements. The laboratory 
readings for metals and soil quality shall be stored electronically and included in electronic format along 
with a hard copy (from the lab) in the appropriate reports, including the Monthly Reports and the Annual 
Remedial Action Reports. A scaled map shall be included with the analytical results showing the GPS 
located extent of the borrow area as well as the GPS coordinates for each sample collected. If multiple 
backfill or sod sources are used, the Contractor shall track which sources were used at each residential 
property. 

 

5.5 Community Involvement and Communication 

The Contractor has primary responsibility for addressing problems and complaints submitted by property 
owners and the general community within the scope of this PWS. Inquiries by the press shall be handled by 
the EPA’s Office of Public Affairs. The PMP shall identify the Contractor’s points of contact and 
responsibilities and describe how complaints or issues shall be handled. The Contractor shall direct all other 
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inquiries/concerns from state and local regulatory agencies to the EPA COR. The Contractor shall 
coordinate all field activities with city, county and state officials prior to performing work. The Contractor 
shall inform the EPA, to the extent possible, in advance of any media contact and in all cases, shall inform 
the EPA immediately following any media contact. The Contractor shall refer all media matters to the EPA 
and defer comments until such a time as the EPA can be made available for commenting. 

 

DELIVERABLES 
 
The Contractor shall submit the following deliverables in accordance with the schedule identified for each 
deliverable. See below and Enclosure D: Significant Project Deliverable Dates and Milestones. The EPA 
approval of all plans is required prior to receiving the Notice to Proceed and initiating on-site work. 

 
 Final Project Management Plan - The draft Project Management Plan (PMP) is due with the 

proposal. The final PMP is due to the EPA COR within 15 calendar days of receipt of the EPA’s 
comments on the draft – one electronic copy. This site-specific plan provides a description of 
how the project will be managed. This includes, but is not limited to, the approach used, and 
identifies: key personnel; the general schedule, including the timeline and number of properties 
the contractor expects to complete in monthly intervals; the resources required (to include the 
number of crews, number of personnel in each crew and labor categories, and equipment lists); 
the intended communication process with the EPA; the Contractor’s points of contact and 
responsibilities; a description of how property owner complaints or issues will be handled; how 
the Contractor shall interact with the respective road authority and maintain the roads; when and 
how the Contractor will perform decontamination of vehicles and equipment to prevent cross- 
contamination; and when and how the Contractor shall employ dust suppression measures. The 
PMP shall also describe the protocols and methods that will be employed to ensure quality 
landscaping and establishment of lawn growth. A schedule to close out the contractor’s 
obligations for each period of performance for the contract must be included and may need to be 
updated in advance of those obligations. 

 
Note: The PMP is reviewed by the EPA only to ensure it meets the requirements of the contract 
and PWS. The PMP is a dynamic document that shall be updated as needed to reflect actual site 
conditions. 

 
 PMP Updates – Updates to the PMP are due to the EPA COR within 10 calendar days of 

changes or EPA notification to Contractor on needed change. The Contractor shall update the 
PMP to reflect progress towards achievement of the performance objectives as necessary. The 
Contractor shall submit one electronic copy of PMP updates to the EPA COR. 

 
 Final Health and Safety Plan - The draft Health and Safety Plan (HASP) is due to the EPA 

COR in electronic format within 30 calendar days of contract award. The final HASP is due to 
the EPA COR within 15 calendar days of receipt of the EPA’s comments on the draft – one 
electronic copy. This plan outlines the health and safety requirements of the federal, state, and 
local laws and regulations, and shall meet the minimum requirements of OSHA 29 CFR 
1910.120 and 29 CFR 1926.65. For specific information please consult the U.S. Department of 
Labor’s Occupational Safety and Health Administration (OSHA) “A Fact Sheet for Hazardous 
Waste Operations and Emergency Response” located at: 
http://www.osha.gov/OshDoc/data_General_Facts/factsheet- hazardouswaste.pdf. 

 
 Final Quality Management Plan – The draft Quality Management Plan (QMP) is due to the 

EPA COR in electronic format within 30 calendar days of contract award. The final QMP is due 
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to the EPA COR within 15 calendar days of receipt of the EPA’s comments on the draft – one 
electronic copy. The QMP documents how an organization will plan, implement, and assess the 
effectiveness of its quality assurance and quality control operations. Specifically, it describes how 
an organization structures its quality system; the quality policies and procedures; areas of 
application; and roles, responsibilities and authorities. The elements of a quality system are 
documented in a QMP. The final QMP shall include the Contractor’s approach to provide 
reproducible data from XRF screening and confirmation sampling. The plan shall be in 
accordance with the EPA requirements for Quality Management Plans, EPA QA/R-2, March 2001 
(https://www.epa.gov/sites/production/files/2016-06/documents/r2-final.pdf). 

 
 Final Uniform Federal Policy for Quality Assurance Project Plan (UFP-QAPP) – The 

draft UFP-QAPP is due to the EPA COR in electronic format within 30 calendar days of 
contract award. The final UFP-QAPP is due to the EPA COR within 15 calendar days of 
receipt of the EPA’s comments on the draft – one electronic copy. This site-specific plan 
shall describe how the Contractor will assure the quality of all work and products including, 
but not limited to the sampling of the backfill source, gravel, and sod. The plan shall follow 
the Uniform Federal Policy for Quality Assurance Project Plans, Version 1, March 2005, 
EPA document EPA-505-B-04-900A 
(https://www.epa.gov/sites/production/files/documents/ufp_qapp_v1_0305.pdf). 

 
 Final Storm Water Pollution Prevention Plan – The draft Storm Water Pollution Prevention 

Plan (SWPPP) is due to the EPA COR in electronic format within 30 calendar days of contract 
award. The final SWPPP is due to the EPA COR within 15 calendar days of receipt of the 
EPA’s comments on the draft – one electronic copy. This plan shall outline how the Contractor 
and its subcontractor(s) shall meet the storm water pollution prevention and management 
requirements of the federal, state and local laws, regulations, and other requirements, including 
the Clean Water Act, for both the residential properties and backfill/topsoil source locations. In 
general, a SWPPP is a site-specific, written document that identifies potential sources of storm 
water pollution at the construction site (residential properties and backfill source areas) and 
describes BMPs (Best Management Practices) to contain pollutants (sediment, soil, tailings, 
etc.) in storm water discharges from the residential properties and backfill source area(s). The 
SWPPP shall also document how the Contractor plans to ensure no tracking of material onto 
any road from residential properties and the repository. Two websites for guidance on storm 
water pollution prevention, management and SWPPPs are: 

 
o http://www.epa.gov/npdes/pubs/sw_swppp_guide.pdf 
o http://nepis.epa.gov/Exe/ZyPURL.cgi?Dockey=2000469L.txt 

 

The final SWPPP shall be approved by the EPA prior to the Contractor starting field 
activities. 

 
 SWPPP Updates – SWPPP updates are due to the EPA COR within 10 calendar days of receipt 

of the EPA’s written notification indicating that the SWPPP requires updating. The Contractor 
shall update the SWPPP to reflect changes when an EPA representative determines it is needed. 
This will most likely be the result of a site inspection indicating that BMPs are ineffective or are 
not adequately maintained. The Contractor shall submit one electronic copy of the SWPPP update 
to the EPA COR. 

 
 Final Borrow Area Excavation and Restoration Plan (BAERP) – The draft BAERP is due to 

the EPA COR in electronic format within 30 calendar days of contract award. The final BAERP is 
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due to the EPA COR within 15 calendar days of receipt of the EPA’s comments on the draft – one 
electronic copy. This plan shall detail all restoration activities in conformance with accepted 
SWPPP management practices, regardless of whether the Contractor will manage the borrow area 
or if a sub-contractor will manage the borrow area. 

 
 Truck List – The Contractor shall provide the EPA COR a Truck List in Microsoft Excel 

with weight limits and capacities for all trucks (owned, subcontracted and/or added to the 
fleet) used by the Contractor for remedial activities during the duration of the Contract. The 
required information includes the vehicle make, model, description (color, unique markings, 
etc.), US DOT number, VIN (Vehicle Identification Number), number of axels, distance in 
feet between the extremes of any group of two or more consecutive axels, identify the 
presence of a drop axel and state the maximum legal gross weight of the vehicle along with 
a copy of the cab card for each truck. 

 
 Road Agreements - The Contractor shall establish a formal, written agreement with the 

relevant municipalities/communities regarding truck traffic. The agreement shall be signed 
by the respective community administrators and/or designated representatives, and the 
Contractor prior to commencing work at a property. The agreement shall clearly state that 
the Contractor is responsible for repair and/or reimbursement of damage resulting from 
negligent use of the roads for transportation purposes by the Contractor or the work the 
Contractor is performing. 

 
The Contractor shall prepare and maintain dated photographic/video documentation of all 
transportation routes planned for use by trucks and other heavy equipment the Contractor 
plans to use prior to work in a given area. If after remediation, accusations of damage are 
made by a property owner, the city, county, or state, and no photographic/video 
documentation exists, or the quality of information doesn’t allow the relevant parties to 
make a determination of fault, the Contractor shall make the necessary repairs at no cost 
to the EPA. Evaluation of road damage from pre-project to post-project asphalt road 
surface conditions shall be based on the PASER, Asphalt Roads Manual (WTIC, 2013), 
http://epdfiles.engr.wisc.edu/pdf_web_files/tic/manuals/asphalt-paser_02_rev13.pdf 

 

The road agreement shall, at a minimum, include a Transportation Plan which defines 
primary haul routes to and from the repository and backfill source areas; identify road and 
bridge weight limits to help prevent road and bridge damage due to truck traffic; include a 
complete list of trucks being used (owned and subcontracted) with stated legal weight limits 
and capacity; a detailed description of dust suppression methods, and include a detailed plan 
to provide for repair or reimbursement to the respective jurisdiction(s) for such repair with 
timelines for repair/reimbursement. The Contractor shall comply with all load limits on 
roads used and provide documentation to the EPA COR and county/municipalities of any 
situation that requires these limits to be exceeded. 

 
Road agreements shall be finalized, and a signed copy submitted to both the EPA CO and 
COR prior to commencing work at a property. 

 
 Monthly Report – The Contractor shall submit Monthly Reports electronically to the EPA COR 

(Enclosure G: Example Format of Monthly Reports). At a minimum, this report shall identify the 
monthly and cumulative number of properties excavated, backfilled, restored, and signed-off by the 
property owners. It shall also include the square footage of areas remediated, the number of 
truckloads and cubic yards of contaminated material removed from each property that period, the 
estimated cubic yards of each type (gravel, soil, etc.) of excavated material at each property, and 
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the amount of each type of backfill material (estimated in cubic yards for soil and tonnage or cubic 
yards for gravel) used at each property. The report shall also provide monthly and cumulative totals 
for the number of properties closed out (after successful final inspection by the EPA) and the number 
of properties under a 120-day warranty period. The report shall identify the estimated amount of 
contaminated soil and gravel in tons or cubic yards taken to the soil repository cumulatively both 
by year and over the life of the contract. The report shall document problems encountered and 
resolved, media contacts, property owner complaints, unique findings of which the EPA should be 
made aware, and other relevant information. The report shall identify all roads used during the 
reporting period by trucks going to and from the soil repository. The report shall also include the 
number of employees in each labor category (i.e., equipment operator, truck driver, laborer, 
foreman, etc.) during the reporting period. The Monthly Report shall consist of the work scheduled 
one month in advance of the current operations. The detailed plans shall include a list of upcoming 
yards to be opened, excavated and restored (those in which final grade has been achieved, seeded, 
etc.), and if there are any anticipated issues that may be encountered in the upcoming reporting 
period. The report shall also identify all work performed at the repository, including but not limited 
to maintenance of soils transported and any pre-excavation, excavation or post-excavation 
construction, maintenance or repairs completed. Monthly reports shall be submitted electronically 
to the EPA COR before close of business on Monday prior to the 1st Tuesday of every month after 
the start of remediation activities. Completed property folders, for those properties completed during 
the previous month, shall be submitted to the EPA in hard copy at each Monthly Project Meeting or 
at a mutually agreeable time should the monthly meeting be cancelled. 

 
 Final Annual Remedial Action Report – The draft Annual Remedial Action Report is due to the 

EPA COR electronically within 30 calendar days after each Period of Performance end-date as 
specified in the contract. The report shall describe all work completed under the applicable contract 
period to date as well as any issues of which the EPA should be aware. The report shall address all 
aspects of the work conducted and shall include a table or spreadsheet that shows the properties 
where work has been completed, the EPA ID number for each property and the dates of tasks started 
and completed. The Draft Annual Remedial Action Report shall also include the electronic versions 
of the As-Built Site Sketch for each completed property on a CD. The draft Annual Remedial Action 
Report shall also include property folders for all properties not previously submitted during that 
Period of Performance. The final Annual Remedial Action Report, with attachments, shall be 
submitted to the EPA no later than 20 calendar days after receipt of EPA’s comments on the draft– 
one electronic copy. 

 
 Justification for Receipt of Incentive Award – This documentation shall provide all necessary 

documentation to support the award of contract incentives. The Contractor shall submit the 
documentation to the EPA COR within 45 calendar days after the expiration of each contract 
period as specified in the contract. The report shall include the basis for expense inclusion and all 
supporting documentation (see Note at the bottom of the QASP for definitions of eligible 
expenses and documentation). 

 
 Property Folders –Property folders shall contain all items listed in Section 5.4.2 for each 

property. The Contractor shall provide completed property folders for all properties completed 
during the previous month in hard copy to the EPA COR at the Monthly Project Meeting for 
EPA review. Any activities taking place after property closeout but within the 120-day warranty 
period shall be submitted as an addendum to each respective property folder. 
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ENCLOSURES 
 
ENCLOSURE A: KEY TERMS 

 

Chat: Sand to gravel-sized material resulting from the crushing, grinding, and dry separation of 
the ore material. For this remedial action, chat is often found in old asphalt, gravel driveways, 
under or around foundations, or as fill. 

 
Closeout: The process of formally completing the remediation of a property to the satisfaction of 
the both the EPA and home-owner in accordance with all conditions of the PWS. 
 
Closeout Attempt: The process of contacting the property owner to determine if the completion 
of all remedial activities have been completed to the satisfaction of both the EPA and the home 
owner in accordance with all conditions of the PWS. 

 
Closed Property: A property that has been remediated and meets all conditions of the PWS 
acceptable to the EPA and property owner through the final completion of a closeout site walk, in 
addition to formal concurrence signatures by the EPA, the Contractor, and the property owner on 
an EPA-approved closeout form. This completes the final payment phase for payment to the 
contractor. 

 
Composite soil sample: Soil testing method used where several aliquots of soil are physically 
mixed into a larger combined sample. In general, individual samples which are composited shall 
be the same size or volume and the composite sample shall be completely mixed. Composite 
sampling can be useful for estimating mean concentration of a substance for a given area and, if 
appropriate, compositing can result in substantial cost savings compared to analyzing individual 
(i.e. discreet) samples. 

 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA): A 
federal law passed in 1980 and modified in 1986 by the Superfund Amendments and 
Reauthorization Act (SARA). These acts created a special tax that went into a trust fund, 
commonly known as the Superfund, to investigate and clean up abandoned or uncontrolled 
hazardous waste sites. Under the program, the EPA can either: (1) pay for site cleanup when 
parties responsible for the contamination cannot be located or are unwilling or unable to perform 
the work, or (2) take legal action to force parties responsible for site contamination to clean up 
the site or pay back the federal government for the cost of the cleanup. 

 
Drip zone: A drip zone is an area around the painted exterior walls of a house or structure that 
receives the majority of the rain runoff from the house or structure. Drip zones may vary in size 
from structure to structure and can only be identified through actual field inspection. The drip 
zone is generally located within 6 to 30 inches from the exterior walls of the house or structure 
and are typically defined during sampling activities. 

 
Backfill Complete: The first of two payment phases, all soil has been previously removed 
from a property requiring remediation, confirmation sampling is complete, required barriers 
have been placed and any contamination left in place at the acceptance of the EPA and property 
owner has been documented, the approved backfill has been placed, compacted, graded to the 



PWS - Southwest Jefferson County Mining Site May 2019 

 

37 
 

final level and prepared for sod/seed. 
 

National Contingency Plan (NCP): The federal regulation that guides the Superfund program. 
 
National Priorities List (NPL): The NPL is the list of national priorities among the known releases or 
threatened releases of hazardous substances, pollutants, or contaminants throughout the United States 
and its territories. The NPL is intended primarily to guide the EPA in determining which sites warrant 
further investigation. 

 
Open Property: A property with any location, part or whole, that is not backfilled. 

 
Quadrant or Cell: The designated area or portion of a property sampled to determine the 
average lead concentration in soil. 

 
Quadrant or Cell Sample: A composite surface soil sample collected from a designated area or 
portion of a property; refers to samples collected both during the assessment (pre-excavation) 
and remediation (post-excavation) of a residential property. 

 
Record of Decision (ROD): The ROD is a public document that explains which cleanup 
alternatives will be used to clean up a Superfund site. The ROD for sites listed on the NPL is 
created from information generated during the Remedial Investigation/Feasibility Study (RI/FS). 
A ROD contains site history, site description, site characteristics, community participation, 
enforcement activities, past and present activities, contaminated media, the contaminants present, 
scope and role of response action and the remedy selected for cleanup. 

 
Remedial Action: The actual construction or implementation phase of a Superfund site cleanup. 

 
Remedial Investigation/Feasibility Study (RI/FS): Determines the nature and extent of 
contamination. Assesses the treatability of site contamination and evaluates the potential 
performance and cost of treatment technologies. 

 
Residential property: Any area with high accessibility to sensitive populations, including 
properties containing single-and multi-family dwellings, apartment complexes, vacant lots in 
residential areas, schools, day-care centers, community centers, playgrounds, parks, green ways, 
and any other areas where children may be exposed to site-related contaminated media. 

 
Sensitive populations: Young children (those 6 years [72 months] of age and younger who 
are most vulnerable to lead poisoning), nursing and pregnant women. 

 
Tailings: Fine-grained, typically sand- and silt-sized, material resulting from the wet washing 
or floatation separation of crushed ore material. 
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ENCLOSURE B: LIST OF PROPERTIES SUBJECT TO REMEDIATION 
 
Please note: Properties in bold are the highest priority due to presence of children. Additional access will be obtained 
by the EPA during the first year of remediation. EPA will add/remove properties as needed. 
 
Properties estimated to be less than 1,000 square feet (N=35) 

ID House # Street Town Children < 7 

3000 711 KENNETT ST DESOTO Y 

2819 4344 SILVER SPRINGS RD BONNE TERRE Y 

12204 1420 COACHLITE DR DESOTO Y 

3050 3280 ECHO LAKE DR BYRNES MILL Y 

3295 1100 S 5TH ST DESOTO Y 

2590 301 W MINERAL ST DESOTO Y 

3515 3707 HIGHLAND TRACE CT HOUSE SPRINGS Y 

2894 6674 DEERWOOD DR CEDAR HILL Y 

11350 6046 PEACHTREE DR HILLSBORO Y 

3054 1118 S 4TH ST DESOTO Y 

2952 101 POPLAR DESOTO Y 

3285 1319 N 7TH ST DESOTO Y 

3383 607 PERRY ST DESOTO Y 

3512 6446 MILL VIEW DR HOUSE SPRINGS Y 

11694 4910 WHITEHEAD RD HILLSBORO 
 

2715 101 VINELAND SCHOOL RD DESOTO 
 

3254 508 S 2ND ST DESOTO 
 

2765 736 B AMVETS DR DESOTO 
 

3094 3835 THELMA DR DESOTO 
 

2681 219 N 10TH ST DESOTO 
 

2727 320 JEFFERSON ST DESOTO 
 

2437 304 DONNELLY ST DESOTO 
 

3479 807 W MILLER ST DESOTO 
 

2547 1137 S 3RD ST DESOTO 
 

2657 223 N 3RD ST DESOTO 
 

3310 2120 MEADOW BROOK DR DESOTO 
 

3351 111 E 2ND ST DESOTO 
 

3558 3790 S LAKESHORE DR HOUSE SPRINGS 
 

2857 4903 CHARBOND DR DESOTO 
 

3146 7300 LAKESHORE DR CEDAR HILL 
 

12299 905 DEWITT ST DESOTO 
 

3211 1209 N 3RD ST DESOTO 
 

3472 1101 EASTON ST DESOTO 
 

3200 1401 W KELLEY ST DESOTO 
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3437 808 & 810 W KELLEY ST DESOTO 
 

Properties estimated to be 1,001 to 4,000 square feet (N=58) 

ID House # Street Town Children < 7 

2958 112 N 4TH ST DESOTO Y 

3180 600 S 2ND ST DESOTO Y 

2493 210 S 5TH ST DESOTO Y 

3088 516 MARGARET ST DESOTO Y 

3219 723 N 4TH ST DESOTO Y 

12247 506 BLOW ST DESOTO Y 

3451 718 CEDAR ST DESOTO Y 

2834 804 S 2ND ST DESOTO Y 

3213 1212 N 3RD ST DESOTO Y 

3188 806 N 4TH ST DESOTO Y 

2691 414 N 7TH ST DESOTO Y 

3391 165 ECHO LAKE CIRCLE BYRNES MILL Y 

3224 126 ECHO LAKE CIRCLE EUREKA Y 

3316 912 W KELLEY ST DESOTO Y 

3435 1412 COACHLITE DR DESOTO Y 

3370 1405 ROCK RD DESOTO Y 

2963 803 W KELLEY ST DESOTO Y 

3495 118 N ADAMS ST FESTUS Y 

3570 6318 N LAKESHORE DR HOUSE SPRINGS Y 

2458 317 N 7TH ST DESOTO Y 

3478 9548 RIDGE RD DITTMER Y 

5342 9373 PEA RIDGE DRIVE HILLSBORO Y 

3496 7485 DITTMER RD DITTMER Y 

2229 98 N LAKE DR HILLSBORO Y 

3261 204 S 3RD ST DESOTO 
 

3097 3929 ZELL CR DESOTO 
 

2323 716 S 2ND ST DESOTO 
 

3434 1608 RONNY DR DESOTO 
 

3424 602 S 5TH ST DESOTO 
 

3238 206 S 3RD ST DESOTO 
 

3334 604 W PRATT ST DESOTO 
 

2758 617 W KELLEY ST DESOTO 
 

3314 321 JEFFERSON ST DESOTO 
 

5183 4335 CENTER DRIVE DESOTO 
 

3404 803 W MILLER ST DESOTO 
 

2953 208 S 4TH ST DESOTO 
 

3103 14219 EASY ST DESOTO 
 

3176 721 S 3RD ST DESOTO 
 

3475 318 STEWART ST DESOTO 
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2905 100 E 3RD ST DESOTO 
 

2776 1203 N 2ND ST DESOTO 
 

3331 804 ROCK RD DESOTO 
 

3281 1141 N 7TH ST DESOTO 
 

2334 512 CEDAR ST DESOTO 
 

2927 708 S 3RD ST DESOTO 
 

3340 707 W PRATT ST DESOTO 
 

2934 300 BOYD ST DESOTO 
 

2443 720 S 4TH ST DESOTO 
 

3223 804 N 3RD ST DESOTO 
 

2327 1004 S 2ND ST DESOTO 
 

2884 510 W MINERAL ST DESOTO 
 

12207 513 S SECOND ST DESOTO 
 

2380 403 E ST LOUIS ST DESOTO 
 

3313 203 S THOMAS AVE DESOTO 
 

11351 9958 COLUMN DR HILLSBORO 
 

2522 302 N 7TH ST DESOTO 
 

2917 800 S 2ND ST DESOTO 
 

12430 612 W PRATT ST DESOTO 
 

Properties estimated to be 4,001 to 10,000 square feet (N=44) 

ID House # Street Town Children < 7 

3385 5118 STATE RD Y DESOTO Y 

3242 804 N 2ND ST DESOTO Y 

3397 300 STEWART ST DESOTO Y 

11268 12 TULLAHOMA DR HILLSBORO Y 

11749 304 S FOURTH ST DESOTO Y 

3348 512 S 5TH ST DESOTO Y 

3092 4107 OLD STATE RD DESOTO Y 

5322 8034 LAKESHORE DRIVE CEDAR HILL Y 

3510 6424 MILL VIEW DR HOUSE SPRINGS Y 

3522 6420 MILL VIEW DR HOUSE SPRINGS Y 

3159 919 N 7TH ST DESOTO Y 

3438 416 E STONE ST DESOTO Y 

583 12629 KIMES RD DESOTO Y 

3290 1010 S 3RD ST DESOTO Y 

3036 3100 PAINTED HORSE DR BYRNES MILL Y 

3276 1860 DEER CREEK DR DESOTO Y 

3389 807 S 2ND ST DESOTO 
 

3461 606 S 2ND ST DESOTO 
 

12232 1614 ESSEX HEIGHTS DR DESOTO 
 

2429 817 N 2ND ST DESOTO 
 

3122 222 N 2ND ST DESOTO 
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3108 1315 ROCK RD DESOTO 
 

3210 1202 N 2ND ST DESOTO 
 

3265 1210 ROCK RD DESOTO 
 

2922 106 E 3RD ST DESOTO 
 

3372 708 W PRATT ST DESOTO 
 

3142 7859 EVERGREEN DR CEDAR HILL 
 

3448 502 S 2ND ST DESOTO 
 

2930 1602 ESSEX HEIGHTS DESOTO 
 

2622 306 S 3RD ST DESOTO 
 

3207 200 S 3RD ST DESOTO 
 

3492 512 N 10TH ST DESOTO 
 

3634 14809 SOUTH LAKE DR DESOTO 
 

3347 700 ESSEX ST DESOTO 
 

3105 14278 S LAKE DR DESOTO 
 

12280 702 S FIFTH ST DESOTO 
 

3256 102 S 4TH ST DESOTO 
 

2925 443 JOHNSTON DESOTO 
 

3307 812 BOYD ST DESOTO 
 

3301 1501 COACHLITE DR DESOTO 
 

2452 709 N 5TH ST DESOTO 
 

2073 856 WHITNEY CIRCLE HERCULANEUM 
 

3490 8106 CANNON HOLLER RD DITTMER 
 

2599 817 N 3RD ST DESOTO 
 

Properties estimated to be 10,001 to 20,000 square feet (N=11) 

ID House # Street Town Children < 7 

2749 510 LUEKING DR DESOTO Y 

3155 615 W PRATT ST DESOTO 
 

3152 408 S 5TH ST DESOTO 
 

2568 221 SCENIC HILL DR DESOTO 
 

3328 604 N WASHINGTON ST DESOTO 
 

12277 1074 LOVETT ST DESOTO 
 

3264 4866 STATE RD Y DESOTO 
 

3124 3759 DOROTHY DR DESOTO 
 

3481 1319 W KELLEY ST DESOTO 
 

10198 5231 DUTCH CREEK RD CEDAR HILL 
 

2785 1326 ROCK RD DESOTO 
 

Properties estimated to be greater than 20,000 square feet (N=2) 

ID House # Street Town Children < 7 

3505 217 W LAKESHORE DR DESOTO 
 

2512 1162 BRICKYARD RD HILLSBORO 
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ENCLOSURE C: SITE LOCATION MAP 
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ENCLOSURE D: SIGNIFICANT PROJECT DELIVERABLE DATES AND 
MILESTONES 

 
Significant Project Schedules and Dates 

Description Start End 

Fieldwork Time 7:00 AM 6:00 PM 

Fieldwork Days Monday Saturday 

Excavation Season March 1st November 25th 

Backfill Deadline 

 

Start of 
excavation 

21 calendar days after excavation 
start and no later than December 
15th* to end the season. 
 

  Lawn Maintenance, Inspection & Watering    End of sod/seeding 120 calendar days after sod/seeding is 
completed 

  Draft Project Management Plan (PMP)   Due with proposal 

Draft Health and Safety Plan (HASP), Quality 
Management Plan (QMP), Uniform Federal 
Policy for Quality Assurance Project Plan 
(UFP-QAPP), Storm Water Pollution 
Prevention Plan (SWPPP), and Borrow Area 
Excavation and Restoration Plan (BAERP) 

Submitted electronically to the Contracting Officer 
Representative (COR) within 30 calendar days of contract 
award 

Final PMP, HASP, QMP, UFP-QAPP, 
SWPPP, and BAERP 

Submitted electronically to the COR 15 calendar days after 
receipt of the EPA comments on drafts 

 
Final Road Agreements 

Submitted electronically to the EPA CO and COR prior to 
commencing work at a property 

 
Current Training Certificates for Key Personnel 

Within 30 calendar days of contract award, or upon request to 
change key personnel 

 
PMP Updates 

Submitted electronically to the COR within 10 calendar days of 
change or EPA notification to Contractor on needed change 

 
SWPPP Updates 

Submitted electronically to the COR within 10 calendar days 
after the EPA notification to Contractor 

 
Daily Reports 

Submitted electronically to the COR by noon the following 
work day 

  Monthly Reports Submitted electronically to the COR on the 1st Monday 
prior to the Monthly Project Meetings 

 
Monthly Project Meetings 

 
1st Tuesday of every month after the start of construction 

 
Property Folders 

 
Monthly Project Meetings, after Final Property Closeout has 
been completed 

 
Draft Annual Remedial Action Report 

Submitted electronically to the COR 30 calendar days after 
completion of field work for each contract period 

 
Final Annual Remedial Action Report 

Submitted electronically to the COR 20 calendar days 
after receipt of the EPA comments on draft 

 
Incentive Justification 

Submitted electronically to the COR 45 calendar days 
after the end of each contract period 

*Time is of the essence for backfilling after excavation and shall be completed with acceptable 
quality material within 21 calendar days after each excavation start. All excavated properties shall be 
backfilled by December 15th. Excavation in any location where water lines are present shall be 
backfilled immediately to prevent water lines from freezing. 



PWS - Southwest Jefferson County Mining Site May 2019 

 

44 
 

ENCLOSURE E: EXAMPLE PROPERTY PRE-EXCAVATION INSPECTION 
CHECKLIST 

JEFFERSON COUNTY LEAD DISTRICT SUPERFUND SITES PROPERTY 
PRE-EXCAVATION INSPECTION CHECKLIST 

 
To be completed at the time of the Pre-Excavation Site Walk. Photo documentation and any additional notes 
or information are also required to support the documentation in this checklist. 

 
PROPERTY ID NUMBER PROPERTY OWNER 

 

DATE 
ADDRESS 

 
Property (Yard) Access (check one, see comments): 

Approved by Property Owner Denied by Property Owner 

 
 OK NA PROBLEM/CONDITION 
YARD AREA    

1. Lawn Area    

A. Location of Flower/Plant Boxes    

B. Soil (grade) next to house    

C. Shrubbery    

D. Trees    

E. Low areas near house (that could 
cause ponding of water) 

   

F. Fences and gates    

G. Other (Dogs, livestock, etc.):    

2. Utilities    

A. Water    

B. Gas    

C. Electric    

D. Communications (phone/internet)    

E. Sewer    

F. Other    
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3. Driveway OK NA PROBLEM/CONDITION 
A. Concrete cracked, damaged    

B. Blacktop cracked, damaged    

C. Uneven Settling    

D. Other:    

4. Sidewalks and Walkways    

A. Concrete cracked, eroded    

B. Tripping hazards    

C. Tree roots cracking, lifting slab    

D. Sections missing    

E. Other:    

5. Garage/outbuildings    

A. Settlement cracks in walls    

B. Concrete floor slab cracked or 
damaged 

   

C. Door jambs damaged, rotted    

D. Door hard to open, close    

E. Other:    

6. Swimming Pool (Above Ground)    

A. Leakage    

B. Visible Damage    

C. Other:    

7. Swimming Pool (Below Ground)    

A. Leakage    

B. Visible Damage    

C. Other:    

8. Storm Cellar    

A. Damaged    

B. Indication of Flooding    

C. Other:    
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9. Electrical Service OK NA PROBLEM/CONDITION 
A. Damaged circuit breaker panel box    

B. Wiring hanging outside    

C. Damaged electric meter    

D. Other:    

EXTERIOR HOUSE AREA    

10. Exterior Wall (circle)    

BRICK SIDING 

OTHER: 

   

A. Brick bulging, spalling, cracking    

B. Mortar loose, needs repointing    

C. Lintel needs repair    

D. Stucco bulging, cracking    

E. Siding dented, damaged    

F. Finish wearing off siding    

G. Siding loose, not level, missing    

H. Siding rotted, possible presence of 
termites or other pests. 

   

I. Composite shingles worn, broken, 
or missing 

   

J. Windows damaged    

K. Other:    

11. Gutters and Leaders    

A. Copper discolored, greenish, 
damaged 

   

B. Galvanized rusted, patched    

C. Fascia board rotted, damaged, 
Patched 

   

D. Drain onto foundation wall    

E. Need to divert water from wall    

F. Soffit venting (circle): Yes 
No 

   

G. Concrete slab cracked, deteriorated    
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11. Gutters and Leaders (cont.) OK NA PROBLEM/CONDITION 

H. Concrete slab/splash block needed    

I. Other:    

12. Entrance Steps    

A. Concrete cracked    

B. Brick cracked, mortar loose    

C. Structurally sound    

D. Handrail    

E. Other:    

13. Exterior Doors    

A. Damaged    

B. Opens/closes freely    

C. Weather-stripping    

D. Trim rotted, missing    

E. Jambs rotted, damaged    

F. Frame separation from walls    

G. Other:    

ADDITIONAL COMMENTS: 
 

 

 

 

 

 

 
 

CONTRACTOR REPRESENTATIVE SIGNATURE DATE 
 
 
 

PROPERTY OWNER SIGNATURE DATE 
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ENCLOSURE F: EXAMPLE PRE-EXCAVATION AGREEMENT FORM 

Property ID:  Site Name:    
 

Property Address:    
 
 
 

Agreement Number:  Agreement Date/Time:    
 

Issue/Concern:   
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

Agreed Solution Between Contractor and Owner:   
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

Contractor’s Information: Property Owner Information: 
 

Printed Name & Date:       
 

Signature:       
 

Phone Number:       
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ENCLOSURE G: EXAMPLE FORMAT OF MONTHLY REPORTS 

 
1.0 INTRODUCTION 

 
2.0 MONTHLY OVERVIEW 

 
3.0 SUMMARY OF MONTHLY AND CUMULATIVE ACTIVITIES 

 
4.0 SUMMARY OF ACTIVITY BY PROPERTY 

 
5.0 ROADS USED BY TRUCKS GOING TO AND FROM THE SOIL REPOSITORY 

 
6.0 CONTRACTOR SITE PERSONNEL 

 
7.0 PROBLEM AREAS ENCOUNTERED, AND CORRECTIVE ACTIONS TAKEN 

 
8.0 MEDIA CONTACTS 

 
9.0 CITIZEN COMPLAINTS AND RESPONSE/ACTIONS TAKEN 

 
10.0 UNIQUE FINDINGS 

 
11.0 OTHER RELEVANT INFORMATION 

 
12.0 FUTURE WORK PLANNED / SUMMARY OF ON-GOING PROJECTS 

 
13.0 DAILY REPORTS COMPILATION 

 
14.0 ENCLOSURES 
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ENCLOSURE H: EXAMPLE DAILY REPORT 
 

DAILY REPORT DATE: 
CONTRACT NUMBER PROJECT/LOCATION REPORT NUMBER 

CONTRACTOR (PRIME OR SUBCONTRACTOR) NAME OF SUPERINTENDENT OR FOREMAN 

WEATHER – A.M. 
WEATHER – P.M. 

TEMPERATURE – A.M. 
TEMPERATURE – P.M. 

 
PRIME CONTRACTOR AND OR/SUBCONTRACTOR WORKFORCE 
NUMBER TRADE HRS EMPLOYER LOCATION/ACTIVITY 

     

     

     

     

     

     

     

     

     

MATERIAL ON-SITE EQUIPMENT ON-SITE (TYPE, USAGE, REPAIR 
STATUS) 

  

  

  

  

  

  

SAFETY VIOLATIONS CORRECTIVE ACTIONS 
  

  

RESULTS OF QC INPECTIONS 
 

 

ATTACHED DOCUMENTS (cubic yard totals, complaint forms, etc.) 

REMARKS 
*The EPA requires the Contractor to submit a compilation of the daily reports as part of the Monthly report. 

 
 

CTR SUPERINTENDENT: EPA COR: 
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ENCLOSURE I: EXAMPLE PROPERTY OWNER ISSUES FORM 

Date:  Property ID:  Site Name:    
 

Property Address:   
 
 
 

Complaint Number:  Complaint Date/Time:    
 

Property Owner Information: 
 

Printed Name:   
 

Signature:   
 

Phone Number:   
 

Issue/Concern (include date):   
 
 

 
 

 
 

 

Suggested Solution:   
 
 

 
 

 
 
 

Action Taken by Contractor:   
 
 

 
 

 
 
 

Contractor’s Information: 

Printed Name: 

Homeowner’s Information: 

Printed Name: 

 
Signature: Signature: 

 

 

Date:   Date:   
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ENCLOSURE J: EXAMPLE PROPERTY CLOSEOUT FORM 

Site Name:    
Property Address:       
Owner’s Name:    Property ID #:     
Date:  Time:  Areas Excavated: 
Contractor/Rep. Name:   

 
Excavation, General Info Yes No N/A 

1. Were the correct area(s) excavated and restored?    

2. Were the correct area(s) of drip zone excavated and restored?    

Grading, Hydroseeding and Vegetation    

1. Does the grading around the perimeter of the house in excavated 
areas generally slope away from the house? 

   

2. Has restoration included seed/sod, gravel, and/or landscaping 
completion in all areas that were excavated? 

   

3. Does the grass appear to be germinating (for seed) and growing (for 
seed and sod)? 

   

4. Are bare spots greater than 9 square inches visible in the grass areas?    

5. Are the restored areas generally firm and evenly graded?    

6. Are the structures (house foundation, porch, sidewalks, etc.) free 
from hydroseeding overspray, mud and dirt? 

   

7. Was the property graded such that water will not pool on the 
property? 

   

8. Was damage to landscaping or plant materials avoided?    

Gates, Fences and Retaining Walls    

1. Do gates open and close freely?    

2. Were all gates or fences removed during restoration reinstalled to 
their original state? 

   

3. Was damage to the gates or fences avoided?    

4. Was damage to retaining walls avoided?    

Foundation, Siding, Gutters, Utilities, Outbuildings and Sheds    

1. Was damage to the siding and trim avoided?    

2. Was damage to the foundation avoided?    
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3. Was damage to windows, doors, and screens avoided?    

4. Was damage to gutters, downspouts, downspout extensions and 
other drainage structures avoided? 

   

5. Was damage to utilities and air conditioning units avoided?    

6. Was damage to outbuildings and sheds avoided?    

Sidewalks and Driveways (Concrete or Asphalt)    

1. Was damage to driveway surfaces avoided?    

2. Was damage to walkway surfaces avoided?    

Please attach pre- and post-excavation field sheets and photos 

 

 
As the owner of  , I acknowledge that all 
restoration work was completed appropriately and satisfactorily, and no damage remains beyond any 
settlement agreements with the contractor: 

 
Property Owner:  Date:    

 

All excavation, transportation, disposal, backfilling, landscaping, restoration activities and repairs and/or 
settlements are complete: 

 
Contractor:   EPA Representative:    

 

Date:    Date:   

Owner’s Comments: 

Inspection Notes: 



PWS - Southwest Jefferson County Mining Site May 2019 

 

54 
 

ENCLOSURE K: EXAMPLE PROPERTY OWNER SATISFACTION SURVEY 

The purpose of this form is to reflect the Contractor’s performance based on the Property Owner’s point of 
view. The EPA regards customer satisfaction as a very important task and will use these forms as one of the 
tools to measure the performance of the Contractor. 

 

Site Name and Property ID:   

Excavation Start Date:   

Excavation Finish Date:   

Backfill Start Date:   

Backfill Finish (with final topsoil and grading) Date:   

Revegetation Start Date:   

Date of Property Closeout:   

Please answer YES or NO on the following questions: 

1) The Contractor promoted good behavior on the job site: 
 

2) The Contractor performed the work while being mindful of my personal property: 
 

3) The Contractor performed the work in a timely manner: 
 

Please write a short statement summarizing the Contractor’s performance: 
 

 

 

 

 

 

 

 

On the following scale, please rank the Contractor’s Overall Performance (circle): 
 

1 – poor 2 – acceptable 3 – good 4 – very good  5 – exceptional 

Signature of Property Owner:    Date:   

 

Printed Name:   
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ENCLOSURE L: EXAMPLE POST-EXCAVATION SETTLEMENT AGREEMENT 

Site Name and Property ID:    
 

Property Address:    
 
 
 

Settlement Number:  Settlement Date/Time:    
 

Issue/Concern:   
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

Agreed Settlement Between Contractor and Owner:   
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

Contractor’s Information: Property Owner Information: 
 

Printed Name & Date:      
 

Signature:      
 

Phone Number:      



PWS - Southwest Jefferson County Mining Site May 2019 

 

56 
 

ENCLOSURE M: SOIL REPOSITORY LOCATION 
 
 
 

Approximate coordinates of the point below: 37.931595, -90.537478 
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Enclosure N: Soil Repository Access Agreement 
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